

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1	UPDATED as of July 1, 2024																			
2	SCE - Local RCI Solicitation	679 days	Tue 8/21/18	Fri 3/26/21																
3	SCE - RFA Preparation	40 days	Tue 8/21/18	Mon 10/15/18																
4	SCE - RFA Release	1 day	Fri 11/9/18	Fri 11/9/18																
5	SCE - RFA Abstract Creation Duration	30 days	Sat 11/10/18	Thu 12/20/18																
6	SCE - RFA Evaluation	82 days	Fri 12/21/18	Mon 4/15/19																
7	SCE - RFA Review with EE PRG	1 day	Tue 4/16/19	Tue 4/16/19																
8	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 5/21/19	Tue 5/21/19																
9	SCE - RFP Preparation	175 days	Wed 5/22/19	Tue 1/21/20																
10	SCE - RFP Release	1 day	Wed 1/22/20	Wed 1/22/20																
11	SCE - RFP Proposal Creation Duration	25 days	Thu 1/23/20	Wed 2/26/20																
12	SCE - RFP Evaluation	38 days	Thu 2/27/20	Mon 4/20/20																
13	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 5/7/20	Thu 5/7/20																
14	SCE - RFP Review with EE PRG	1 day	Tue 4/21/20	Tue 4/21/20																
15	SCE - Contract Negotiation and Development	72 days	Fri 5/8/20	Mon 8/17/20																
16	SCE - Contract Review with EE PRG	1 day	Tue 8/18/20	Tue 8/18/20																
17	SCE - Final Award and Contract Signed	1 day	Wed 9/30/20	Wed 9/30/20																
18	SCE - Submit Advice Letter	43 days	Thu 10/1/20	Mon 11/30/20																
19	SCE - Advice Letter Approved	1 day	Wed 12/30/20	Wed 12/30/20																
20	SCE - Implementation Plan	60 days	Mon 1/4/21	Fri 3/26/21																
21	SCE - SW Lighting	518 days	Wed 4/3/19	Fri 3/26/21																
22	SCE - RFA Preparation	55 days	Wed 4/3/19	Tue 6/18/19																
23	SCE - RFA Release	1 day	Tue 7/2/19	Tue 7/2/19																
24	SCE - RFA Abstract Creation Duration	20 days	Wed 7/3/19	Tue 7/30/19																
25	SCE - RFA Evaluation	34 days	Wed 7/31/19	Mon 9/16/19																
26	SCE - RFA Review with EE PRG	1 day	Tue 9/17/19	Tue 9/17/19																
27	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 9/24/19	Tue 9/24/19																
28	SCE - RFP Preparation	84 days	Wed 9/25/19	Mon 1/20/20																
29	SCE - RFP Release	1 day	Thu 2/6/20	Thu 2/6/20																
30	SCE - RFP Proposal Creation Duration	27 days	Fri 2/7/20	Mon 3/16/20																
31	SCE - RFP Evaluation	25 days	Tue 3/17/20	Mon 4/20/20																
32	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 5/7/20	Thu 5/7/20																
33	SCE - RFP Review with EE PRG	1 day	Tue 4/21/20	Tue 4/21/20																
34	SCE - Contract Negotiation and Development	72 days	Fri 5/8/20	Mon 8/17/20																
35	SCE - Contract Review with EE PRG	1 day	Tue 8/18/20	Tue 8/18/20																
36	SCE - Final Award and Contract Signed	1 day	Wed 9/30/20	Wed 9/30/20																
37	SCE - Submit Advice Letter	43 days	Thu 10/1/20	Mon 11/30/20																
38	SCE - Advice Letter Approved	1 day	Wed 12/23/20	Wed 12/23/20																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
39	SCE - Implementation Plan	60 days	Mon 1/4/21	Fri 3/26/21																
40	SCE - Local Public Sector Solicitation	573 days	Mon 8/31/20	Wed 11/9/22																
41	SCE - RFA Preparation	33 days	Mon 8/31/20	Wed 10/14/20																
42	SCE - RFA Release	1 day	Thu 11/5/20	Thu 11/5/20																
43	SCE - RFA Abstract Creation Duration	25 days	Fri 11/6/20	Thu 12/10/20																
44	SCE - RFA Evaluation	25 days	Fri 12/11/20	Thu 1/14/21																
45	SCE - RFA Review with EE PRG	1 day	Tue 1/19/21	Tue 1/19/21																
46	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 2/4/21	Thu 2/4/21																
47	SCE - RFP Preparation	65 days	Thu 12/10/20	Wed 3/10/21																
48	SCE - RFP Release	1 day	Thu 4/1/21	Thu 4/1/21																
49	SCE - RFP Proposal Creation Duration	30 days	Fri 4/2/21	Thu 5/13/21																
50	SCE - RFP Evaluation	20 days	Fri 5/14/21	Thu 6/10/21																
51	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Mon 6/28/21	Mon 6/28/21																
52	SCE - RFP Review with EE PRG	1 day	Tue 6/15/21	Tue 6/15/21																
53	SCE - Contract Negotiation and Development	97 days	Tue 6/29/21	Wed 11/10/21																
54	SCE - Contract Review with EE PRG	1 day	Tue 11/16/21	Tue 11/16/21																
55	SCE - Final Award and Contract Signed	1 day	Tue 12/14/21	Tue 12/14/21																
56	SCE - Submit Advice Letter	37 days	Wed 12/15/21	Thu 2/3/22																
57	SCE - Submit Advice Letter	48 days	Wed 12/15/21	Fri 2/18/22																
58	SCE - Advice Letter Approved	1 day	Thu 8/18/22	Thu 8/18/22																
59	SCE - Implementation Plan	60 days	Thu 8/18/22	Wed 11/9/22																
60	SCE - Local Agriculture Solicitation	512 days	Mon 8/31/20	Tue 8/16/22																
61	SCE - RFA Preparation	33 days	Mon 8/31/20	Wed 10/14/20																
62	SCE - RFA Release	1 day	Thu 11/5/20	Thu 11/5/20																
63	SCE - RFA Abstract Creation Duration	25 days	Fri 11/6/20	Thu 12/10/20																
64	SCE - RFA Evaluation	25 days	Fri 12/11/20	Thu 1/14/21																
65	SCE - RFA Review with EE PRG	1 day	Tue 1/19/21	Tue 1/19/21																
66	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 2/4/21	Thu 2/4/21																
67	SCE - RFP Preparation	65 days	Thu 12/10/20	Wed 3/10/21																
68	SCE - RFP Release	1 day	Thu 4/1/21	Thu 4/1/21																
69	SCE - RFP Proposal Creation Duration	30 days	Fri 4/2/21	Thu 5/13/21																
70	SCE - RFP Evaluation	20 days	Fri 5/14/21	Thu 6/10/21																
71	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Mon 6/28/21	Mon 6/28/21																
72	SCE - RFP Review with EE PRG	1 day	Tue 6/15/21	Tue 6/15/21																
73	SCE - Contract Negotiation and Development	97 days	Tue 6/29/21	Wed 11/10/21																
74	SCE - Final Award and Contract Signed	1 day	Mon 12/20/21	Mon 12/20/21																
75	SCE - Submit Advice Letter	33 days	Tue 12/21/21	Thu 2/3/22																
76	SCE - Contract Review with EE PRG	1 day	Tue 11/16/21	Tue 11/16/21																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
77	SCE - Final Award and Contract Signed	1 day	Wed 12/15/21	Wed 12/15/21																
78	SCE - Submit Advice Letter	56 days	Thu 12/16/21	Thu 3/3/22																
79	SCE - Advice Letter Approved	1 day	Fri 4/22/22	Fri 4/22/22																
80	SCE - Implementation Plan	60 days	Sat 4/23/22	Thu 7/14/22																
81	SCE - SW Water/Wastewater Solicitation	522 days	Mon 11/16/20	Tue 11/15/22																
82	SCE - RFA Preparation	70 days	Mon 11/16/20	Fri 2/19/21																
83	SCE - RFA Release	1 day	Thu 3/4/21	Thu 3/4/21																
84	SCE - RFA Abstract Creation Duration	29 days	Thu 3/4/21	Tue 4/13/21																
85	SCE - RFA Evaluation	20 days	Wed 4/14/21	Tue 5/11/21																
86	SCE - RFA Review with EE PRG	1 day	Tue 5/18/21	Tue 5/18/21																
87	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 5/27/21	Thu 5/27/21																
88	SCE - RFP Preparation	34 days	Mon 4/19/21	Thu 6/3/21																
89	SCE - RFP Release	1 day	Thu 7/1/21	Thu 7/1/21																
90	SCE - RFP Proposal Creation Duration	25 days	Fri 7/2/21	Thu 8/5/21																
91	SCE - RFP Evaluation	41 days	Fri 8/6/21	Fri 10/1/21																
92	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 10/26/21	Tue 10/26/21																
93	SCE - RFP Review with EE PRG	1 day	Tue 10/19/21	Tue 10/19/21																
94	SCE - Contract Negotiation and Development	94 days	Wed 10/27/21	Mon 3/7/22																
95	SCE - Contract Review with EE PRG	1 day	Tue 3/15/22	Tue 3/15/22																
96	SCE - Final Award and Contract Signed	1 day	Tue 4/19/22	Tue 4/19/22																
97	SCE - Submit Advice Letter	40 days	Wed 4/20/22	Tue 6/14/22																
98	SCE - Advice Letter Approved	26 days	Wed 6/15/22	Wed 7/20/22																
99	SCE - Implementation Plan	44 days	Thu 7/21/22	Tue 9/20/22																
100	SCE - SW ETP Solicitation	466 days	Fri 5/1/20	Fri 2/11/22																
101	SCE - RFA Preparation	57 days	Fri 5/1/20	Mon 7/20/20																
102	SCE - RFA Release	1 day	Tue 8/4/20	Tue 8/4/20																
103	SCE - RFA Abstract Creation Duration	24 days	Fri 8/7/20	Wed 9/9/20																
104	SCE - RFA Evaluation	16 days	Thu 9/10/20	Thu 10/1/20																
105	SCE - RFA Review with EE PRG	1 day	Tue 10/20/20	Tue 10/20/20																
106	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 10/27/20	Tue 10/27/20																
107	SCE - RFP Preparation	42 days	Tue 9/8/20	Wed 11/4/20																
108	SCE - RFP Release	1 day	Tue 1/5/21	Tue 1/5/21																
109	SCE - RFP Proposal Creation Duration	37 days	Tue 1/5/21	Wed 2/24/21																
110	SCE - RFP Evaluation	28 days	Wed 2/24/21	Fri 4/2/21																
111	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 4/27/21	Tue 4/27/21																
112	SCE - RFP Review with EE PRG	1 day	Tue 4/20/21	Tue 4/20/21																
113	SCE - Contract Negotiation and Development	69 days	Wed 4/21/21	Mon 7/26/21																
114	SCE - Contract Review with EE PRG	1 day	Tue 8/17/21	Tue 8/17/21																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
115	SCE - Final Award and Contract Signed	1 day	Tue 9/14/21	Tue 9/14/21																
116	SCE - Submit Advice Letter	18 days	Wed 9/15/21	Fri 10/8/21																
117	SCE - Advice Letter Approved	1 day	Tue 11/9/21	Tue 11/9/21																
118	SCE - Implementation Plan	60 days	Wed 11/10/21	Tue 2/1/22																
119	SCE - SW Higher-Education Solicitation	547 days?	Thu 10/1/20	Fri 11/4/22																
120	SCE - RFA Preparation	89 days	Thu 10/1/20	Tue 2/2/21																
121	SCE - RFA Release	1 day	Thu 2/4/21	Thu 2/4/21																
122	SCE - RFA Abstract Creation Duration	19 days	Fri 2/5/21	Wed 3/3/21																
123	SCE - RFA Evaluation	31 days	Thu 3/4/21	Thu 4/15/21																
124	SCE - RFA Review with EE PRG	1 day	Tue 4/20/21	Tue 4/20/21																
125	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Thu 4/29/21	Thu 4/29/21																
126	SCE - RFP Preparation	39 days	Mon 3/22/21	Thu 5/13/21																
127	SCE - RFP Release	1 day	Fri 5/28/21	Fri 5/28/21																
128	SCE - RFP Proposal Creation Duration	24 days	Fri 6/4/21	Wed 7/7/21																
129	SCE - RFP Evaluation	26 days	Thu 7/8/21	Thu 8/12/21																
130	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Mon 8/30/21	Mon 8/30/21																
131	SCE - RFP Review with EE PRG	1 day	Tue 8/17/21	Tue 8/17/21																
132	SCE - Contract Negotiation and Development	95 days	Fri 9/3/21	Thu 1/13/22																
133	SCE - Contract Review with EE PRG	1 day	Tue 1/18/22	Tue 1/18/22																
134	SCE - Final Award and Contract Signed	1 day	Sun 3/6/22	Sun 3/6/22																
135	SCE - Submit Advice Letter	1 day	Tue 4/19/22	Tue 4/19/22																
136	SCE - Advice Letter Approved	1 day	Mon 8/15/22	Mon 8/15/22																
137	SCE - Implementation Plan	60 days	Mon 8/15/22	Fri 11/4/22																
138	SCE - Local Equity Residential and SMB	384 days?	Tue 2/15/22	Fri 8/4/23																
139	SCE - RFA Preparation	35 days	Tue 2/15/22	Mon 4/4/22																
140	SCE - RFA Release	1 day	Tue 4/5/22	Tue 4/5/22																
141	SCE - RFA Abstract Creation Duration	20 days	Tue 4/5/22	Mon 5/2/22																
142	SCE - RFA Evaluation	14 days	Mon 5/9/22	Thu 5/26/22																
143	SCE - RFA Review with EE PRG	1 day	Tue 5/31/22	Tue 5/31/22																
144	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 6/7/22	Tue 6/7/22																
145	SCE - RFP Preparation	62 days	Mon 4/4/22	Tue 6/28/22																
146	SCE - RFP Release	1 day	Wed 6/29/22	Wed 6/29/22																
147	SCE - RFP Proposal Creation Duration	20 days	Wed 6/29/22	Tue 7/26/22																
148	SCE - RFP Evaluation	47 days	Wed 7/27/22	Thu 9/29/22																
149	SCE - RFP Review with EE PRG	1 day?	Tue 10/18/22	Tue 10/18/22																
150	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 11/1/22	Tue 11/1/22																
151	SCE - Contract Negotiation and Development	65 days	Wed 11/2/22	Tue 1/31/23																
152	SCE - Contract Review with EE PRG	1 day	Tue 2/21/23	Tue 2/21/23																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
153	SCE - Final Award and Contract Signed	1 day	Thu 3/30/23	Thu 3/30/23																
154	SCE - Submit Advice Letter	22 days	Sun 4/3/22	Mon 5/2/22																
155	SCE - Advice Letter Approved	28 days	Tue 5/2/23	Thu 6/8/23																
156	SCE - Implementation Plan	45 days	Thu 6/8/23	Wed 8/9/23																
157																				
158	SCE - Local Equity SMB	431 days?	Tue 2/15/22	Tue 10/10/23																
159	SCE - RFA Preparation	35 days	Tue 2/15/22	Mon 4/4/22																
160	SCE - RFA Release	1 day	Tue 4/5/22	Tue 4/5/22																
161	SCE - RFA Abstract Creation Duration	20 days	Tue 4/5/22	Mon 5/2/22																
162	SCE - RFA Evaluation	14 days	Mon 5/9/22	Thu 5/26/22																
163	SCE - RFA Review with EE PRG	1 day	Tue 5/31/22	Tue 5/31/22																
164	SCE - RFA Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 6/7/22	Tue 6/7/22																
165	SCE - RFP Preparation	62 days	Mon 4/4/22	Tue 6/28/22																
166	SCE - RFP Release	1 day	Wed 6/29/22	Wed 6/29/22																
167	SCE - RFP Proposal Creation Duration	20 days	Wed 6/29/22	Tue 7/26/22																
168	SCE - RFP Evaluation	47 days	Wed 7/27/22	Thu 9/29/22																
169	SCE - RFP Review with EE PRG	1 day?	Tue 10/18/22	Tue 10/18/22																
170	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 11/1/22	Tue 11/1/22																
171	SCE - Contract Negotiation and Development	108 days	Wed 11/2/22	Fri 3/31/23																
172	SCE - Contract Review with EE PRG	1 day	Tue 4/18/23	Tue 4/18/23																
173	SCE - Final Award and Contract Signed	1 day	Wed 5/31/23	Wed 5/31/23																
174	SCE - Submit Advice Letter	22 days	Mon 6/6/22	Tue 7/5/22																
175	SCE - Advice Letter Approved	24 days	Thu 7/6/23	Tue 8/8/23																
176	SCE - Implementation Plan	45 days	Wed 8/9/23	Tue 10/10/23																
177	SCE - Local Strategic Energy Management Solicitation	372 days?	Thu 12/1/22	Fri 5/3/24																
178	SCE - RFP Preparation	85 days	Thu 12/1/22	Wed 3/29/23																
179	SCE - RFP Release	1 day	Fri 4/7/23	Fri 4/7/23																
180	SCE - RFP Proposal Creation Duration	35 days	Fri 4/7/23	Thu 5/25/23																
181	SCE - RFP Evaluation	22 days	Thu 6/1/23	Fri 6/30/23																
182	SCE - RFP Review with EE PRG	1 day	Tue 7/18/23	Tue 7/18/23																
183	SCE - Contract Negotiation and Development	86 days	Tue 8/1/23	Tue 11/28/23																
184	SCE - Contract Review with EE PRG	1 day	Tue 12/19/23	Tue 12/19/23																
185	SCE - Final Award and Contract Signed	6 days	Fri 1/19/24	Fri 1/26/24																
186	SCE - Submit Advice Letter	38 days	Wed 1/31/24	Fri 3/22/24																
187	SCE - Advice Letter Approved	23 days	Fri 3/1/24	Tue 4/2/24																
188	SCE - Local Large Commercial Solicitation	488 days?	Mon 6/26/23	Wed 5/7/25																
189	SCE - RFP Preparation	35 days	Mon 6/26/23	Fri 8/11/23																
190	SCE - RFP Release	1 day	Thu 8/17/23	Thu 8/17/23																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2		
191	SCE - RFP Proposal Creation Duration	41 days	Thu 8/17/23	Thu 10/12/23																
192	SCE - RFP Paused	1 day	Fri 10/13/23	Fri 10/13/23																
193	SCE - Residential Multifamily	326 days?	Fri 9/1/23	Fri 11/29/24																
194	SCE - RFP Preparation	47 days	Fri 9/1/23	Mon 11/6/23																
195	SCE - RFP Release	1 day	Mon 11/6/23	Mon 11/6/23																
196	SCE - RFP Proposal Creation Duration	48 days	Mon 11/6/23	Wed 1/10/24																
197	SCE - RFP Evaluation	25 days	Thu 1/11/24	Wed 2/14/24																
198	SCE - RFP Review with EE PRG	1 day	Tue 2/20/24	Tue 2/20/24																
199	SCE - RFP Estimated Notification of Successful and Unsuccessful Bidd	1 day	Tue 3/12/24	Tue 3/12/24																
200	SCE - Contract Negotiation and Development	70 days	Wed 3/13/24	Tue 6/18/24																
201	SCE - Contract Review with EE PRG	1 day	Tue 7/16/24	Tue 7/16/24																
202	SCE - Final Award and Contract Signed	12 days	Mon 7/29/24	Tue 8/13/24																
203	SCE - Submit Advice Letter	34 days	Wed 8/14/24	Mon 9/30/24																
204	SCE - Advice Letter Approved	1 day	Fri 11/29/24	Fri 11/29/24																
205	SCE - Local Large Industrial	293 days?	Fri 11/3/23	Tue 12/17/24																
206	SCE - RFP Preparation	17 days	Fri 11/3/23	Mon 11/27/23																
207	SCE - RFP Release	1 day	Mon 12/11/23	Mon 12/11/23																
208	SCE - RFP Proposal Creation Duration	49 days	Mon 12/11/23	Thu 2/15/24																
209	SCE - RFP Evaluation	35 days	Fri 2/16/24	Thu 4/4/24																
210	SCE - RFP Review with EE PRG	1 day	Tue 4/30/24	Tue 4/30/24																
211	SCE - RFP Estimated Notification of Successful and Unsuccessful Bi	1 day	Fri 5/10/24	Fri 5/10/24																
212	SCE - Contract Negotiation and Development	75 days	Mon 5/13/24	Fri 8/23/24																
213	SCE - Contract Review with EE PRG	1 day	Tue 9/17/24	Tue 9/17/24																
214	SCE - Final Award and Contract Signed	10 days	Wed 10/2/24	Tue 10/15/24																
215	SCE - Submit Advice Letter	23 days	Wed 10/16/24	Fri 11/15/24																
216	SCE - Advice Letter Approved	22 days	Mon 11/18/24	Tue 12/17/24																
217	SCE - MAP - All Sectors	299 days?	Mon 11/20/23	Thu 1/9/25																
218	SCE - RFP Preparation	20 days	Mon 11/20/23	Fri 12/15/23																
219	SCE - RFP Release	1 day	Mon 1/8/24	Mon 1/8/24																
220	SCE - RFP Proposal Creation Duration	40 days	Mon 1/8/24	Fri 3/1/24																
221	SCE - RFP Evaluation	30 days	Mon 3/4/24	Fri 4/12/24																
222	SCE - RFP Review with EE PRG	1 day	Tue 4/30/24	Tue 4/30/24																
223	SCE - RFP Estimated Notification of Successful and Unsuccessful	1 day	Fri 5/10/24	Fri 5/10/24																
224	SCE - Contract Negotiation and Development	70 days	Mon 5/13/24	Fri 8/16/24																
225	SCE - Contract Review with EE PRG	1 day	Tue 9/17/24	Tue 9/17/24																
226	SCE - Final Award and Contract Signed	11 days	Wed 10/2/24	Wed 10/16/24																
227	SCE - Submit Advice Letter	30 days	Wed 10/16/24	Tue 11/26/24																
228	SCE - Advice Letter Approved	30 days	Fri 11/29/24	Thu 1/9/25																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2		
229	SCE - MAP - All Sectors	299 days?	Mon 11/20/23	Thu 1/9/25																
230	SCE - RFP Preparation	20 days	Mon 11/20/23	Fri 12/15/23																
231	SCE - RFP Release	1 day	Mon 1/8/24	Mon 1/8/24																
232	SCE - RFP Proposal Creation Duration	40 days	Mon 1/8/24	Fri 3/1/24																
233	SCE - RFP Evaluation	30 days	Mon 3/4/24	Fri 4/12/24																
234	SCE - RFP Review with EE PRG	1 day	Tue 4/30/24	Tue 4/30/24																
235	SCE - RFP Estimated Notification of Successful and Unsuccessful Bi	1 day	Fri 5/10/24	Fri 5/10/24																
236	SCE - Contract Negotiation and Development	75 days	Mon 5/13/24	Fri 8/23/24																
237	SCE - RFP Review with EE PRG	1 day	Tue 4/16/24	Tue 4/16/24																
238	SCE - RFP Estimated Notification of Successful and Unsuccessful Bi	1 day	Wed 4/24/24	Wed 4/24/24																
239	SCE - Contract Negotiation and Development	70 days	Mon 5/13/24	Fri 8/16/24																
240	SCE - Advice Letter Approved	30 days	Fri 11/29/24	Thu 1/9/25																
241	SCE - Residential	360 days?	Mon 11/20/23	Fri 4/4/25																
242	SCE - RFP Preparation	20 days	Tue 1/16/24	Mon 2/12/24																
243	SCE - RFP Release	1 day	Thu 3/28/24	Thu 3/28/24																
244	SCE - RFP Proposal Creation Duration	41 days	Thu 3/28/24	Thu 5/23/24																
245	SCE - RFP Evaluation	35 days	Fri 5/24/24	Thu 7/11/24																
246	SCE - RFP Review with EE PRG	1 day	Tue 7/16/24	Tue 7/16/24																
247	SCE - RFP Estimated Notification of Successful and Unsuccessful Bi	1 day	Tue 7/23/24	Tue 7/23/24																
248	SCE - Contract Negotiation and Development	73 days	Mon 7/29/24	Wed 11/6/24																
249	SCE - Contract Review with EE PRG	1 day	Tue 12/17/24	Tue 12/17/24																
250	SCE - Final Award and Contract Signed	11 days	Mon 1/13/25	Mon 1/27/25																
251	SCE - Submit Advice Letter	23 days	Mon 2/3/25	Wed 3/5/25																
252	SCE - Advice Letter Approved	22 days	Thu 3/6/25	Fri 4/4/25																
253	SCE - Local Comprehensive Commercial Solicitation	388 days?	Mon 11/13/23	Wed 5/7/25																
254	SCE - RFP Preparation	73 days	Mon 11/13/23	Wed 2/21/24																
255	SCE - RFP Release	1 day	Wed 2/28/24	Wed 2/28/24																
256	SCE - RFP Proposal Creation Duration	43 days	Thu 2/29/24	Mon 4/29/24																
257	SCE - RFP Evaluation	54 days	Tue 4/30/24	Fri 7/12/24																
258	SCE - RFP Review with EE PRG	1 day	Tue 7/16/24	Tue 7/16/24																
259	SCE - RFP Estimated Notification of Successful and Unsuccessful	1 day	Mon 7/29/24	Mon 7/29/24																
260	SCE - Contract Negotiation and Development	89 days	Tue 7/30/24	Fri 11/29/24																
261	SCE - Contract Review with EE PRG	1 day	Tue 1/21/25	Tue 1/21/25																
262	SCE - Final Award and Contract Signed	1 day	Wed 3/5/25	Wed 3/5/25																
263	SCE - Submit Advice Letter	25 days	Thu 4/3/25	Wed 5/7/25																
264	SCE - Advice Letter Approved	1 day	Wed 5/7/25	Wed 5/7/25																
265																				
266	SCG - Local Single Family Solicitation	660 days	Sun 7/1/18	Thu 1/7/21																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
267	SCG - RFA Preparation	105 days	Sun 7/1/18	Thu 11/22/18																
268	SCG - RFA Release	1 day	Mon 11/26/18	Mon 11/26/18																
269	SCG - RFA Abstract Creation Duration	30 days	Tue 11/27/18	Mon 1/7/19																
270	SCG - RFA Evaluation	39 days	Mon 1/7/19	Thu 2/28/19																
271	SCG - RFA Review with EE PRG	1 day	Tue 3/5/19	Tue 3/5/19																
272	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Mon 6/3/19	Mon 6/3/19																
273	SCG - RFP Preparation	146 days	Wed 1/2/19	Wed 7/24/19																
274	SCG - RFP Release	1 day	Wed 7/31/19	Wed 7/31/19																
275	SCG - RFP Proposal Creation Duration	30 days	Thu 8/1/19	Wed 9/11/19																
276	SCG - RFP Evaluation	37 days	Wed 9/11/19	Thu 10/31/19																
277	SCG - RFP Review with EE PRG	1 day	Tue 11/5/19	Tue 11/5/19																
278	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 1/21/20	Tue 1/21/20																
279	SCG - Contract Negotiation and Development	69 days	Mon 1/27/20	Thu 4/30/20																
280	SCG - Contract Review with EE PRG	14 days	Tue 5/5/20	Fri 5/22/20																
281	SCG - Final Award and Contract Signed	8 days	Mon 5/25/20	Wed 6/3/20																
282	SCG - Submit Advice Letter	96 days	Mon 6/1/20	Mon 10/12/20																
283	SCG - Advice Letter Approved	1 day	Thu 11/12/20	Thu 11/12/20																
284	SCG - Implementation Plan	41 days	Fri 11/13/20	Fri 1/8/21																
285	SCG - Local Multi-family Solicitation	735 days	Sun 7/1/18	Thu 4/22/21																
286	SCG - RFA Preparation	105 days	Sun 7/1/18	Thu 11/22/18																
287	SCG - RFA Release	1 day	Mon 11/26/18	Mon 11/26/18																
288	SCG - RFA Abstract Creation Duration	30 days	Tue 11/27/18	Mon 1/7/19																
289	SCG - RFA Evaluation	59 days	Mon 1/7/19	Thu 3/28/19																
290	SCG - RFA Review with EE PRG	1 day	Tue 4/2/19	Tue 4/2/19																
291	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Mon 6/3/19	Mon 6/3/19																
292	SCG - RFP Preparation	146 days	Wed 1/2/19	Wed 7/24/19																
293	SCG - RFP Release	1 day	Wed 7/31/19	Wed 7/31/19																
294	SCG - RFP Proposal Creation Duration	30 days	Thu 8/1/19	Wed 9/11/19																
295	SCG - RFP Evaluation	37 days	Wed 9/11/19	Thu 10/31/19																
296	SCG - RFP Review with EE PRG	1 day	Tue 11/5/19	Tue 11/5/19																
297	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 1/21/20	Tue 1/21/20																
298	SCG - Contract Negotiation and Development	155 days	Mon 1/27/20	Fri 8/28/20																
299	SCG - Contract Review with EE PRG	99 days	Tue 5/5/20	Fri 9/18/20																
300	SCG - Final Award and Contract Signed	8 days	Mon 9/21/20	Wed 9/30/20																
301	SCG - Submit Advice Letter	37 days	Thu 10/1/20	Fri 11/20/20																
302	SCG - Advice Letter Approved	1 day	Sun 5/2/21	Sun 5/2/21																
303	SCG - Implementation Plan	51 days	Mon 5/3/21	Mon 7/12/21																
304	SCG - Local Small/Medium Commercial Solicitation	641 days	Tue 9/4/18	Tue 2/16/21																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
305	SCG - RFA Preparation	104 days	Tue 9/4/18	Fri 1/25/19																
306	SCG - RFA Release	1 day	Thu 1/31/19	Thu 1/31/19																
307	SCG - RFA Abstract Creation Duration	30 days	Fri 2/1/19	Thu 3/14/19																
308	SCG - RFA Evaluation	52 days	Thu 3/14/19	Fri 5/24/19																
309	SCG - RFA Review with EE PRG	1 day	Tue 6/4/19	Tue 6/4/19																
310	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Thu 8/1/19	Thu 8/1/19																
311	SCG - RFP Preparation	37 days	Wed 7/3/19	Thu 8/22/19																
312	SCG - RFP Release	1 day	Fri 8/23/19	Fri 8/23/19																
313	SCG - RFP Proposal Creation Duration	31 days	Mon 8/26/19	Mon 10/7/19																
314	SCG - RFP Evaluation	36 days	Tue 10/8/19	Tue 11/26/19																
315	SCG - RFP Review with EE PRG	1 day	Tue 12/3/19	Tue 12/3/19																
316	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 1/21/20	Tue 1/21/20																
317	SCG - Contract Negotiation and Development	135 days	Mon 1/27/20	Fri 7/31/20																
318	SCG - Contract Review with EE PRG	14 days	Tue 8/4/20	Fri 8/21/20																
319	SCG - Final Award and Contract Signed	6 days	Mon 8/24/20	Mon 8/31/20																
320	SCG - Submit Advice Letter	59 days	Tue 9/1/20	Fri 11/20/20																
321	SCG - Advice Letter Approved	1 day	Fri 12/18/20	Fri 12/18/20																
322	SCG - Implementation Plan	43 days	Sat 12/19/20	Tue 2/16/21																
323	SCG - Local Small/Medium Public Solicitation	631 days	Tue 9/4/18	Tue 2/2/21																
324	SCG - RFA Preparation	104 days	Tue 9/4/18	Fri 1/25/19																
325	SCG - RFA Release	1 day	Thu 1/31/19	Thu 1/31/19																
326	SCG - RFA Abstract Creation Duration	30 days	Fri 2/1/19	Thu 3/14/19																
327	SCG - RFA Evaluation	52 days	Thu 3/14/19	Fri 5/24/19																
328	SCG - RFA Review with EE PRG	1 day	Tue 6/4/19	Tue 6/4/19																
329	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Thu 8/1/19	Thu 8/1/19																
330	SCG - RFP Preparation	37 days	Wed 7/3/19	Thu 8/22/19																
331	SCG - RFP Release	1 day	Fri 8/23/19	Fri 8/23/19																
332	SCG - RFP Proposal Creation Duration	31 days	Mon 8/26/19	Mon 10/7/19																
333	SCG - RFP Evaluation	36 days	Tue 10/8/19	Tue 11/26/19																
334	SCG - RFP Review with EE PRG	1 day	Tue 12/3/19	Tue 12/3/19																
335	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 1/21/20	Tue 1/21/20																
336	SCG - Contract Negotiation and Development	135 days	Mon 1/27/20	Fri 7/31/20																
337	SCG - Contract Review with EE PRG	14 days	Tue 8/4/20	Fri 8/21/20																
338	SCG - Final Award and Contract Signed	6 days	Mon 8/24/20	Mon 8/31/20																
339	SCG - Submit Advice Letter	49 days	Tue 9/1/20	Fri 11/6/20																
340	SCG - Advice Letter Approved	1 day	Fri 12/4/20	Fri 12/4/20																
341	SCG - Implementation Plan	43 days	Sat 12/5/20	Tue 2/2/21																
342	SCG - Statewide POS Food Service Solicitation	605 days	Mon 1/21/19	Fri 5/14/21																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
343	SCG - RFA Preparation	143 days	Mon 1/21/19	Wed 8/7/19																
344	SCG - RFA Release	0 days	Mon 8/12/19	Mon 8/12/19																
345	SCG - RFA Abstract Creation Duration	34 days	Tue 8/13/19	Fri 9/27/19																
346	SCG - RFA Evaluation	34 days	Mon 9/30/19	Thu 11/14/19																
347	SCG - RFA Review with EE PRG	0 days	Tue 12/3/19	Tue 12/3/19																
348	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	0 days	Fri 1/24/20	Fri 1/24/20																
349	SCG - RFP Preparation	24 days	Sat 10/26/19	Wed 11/27/19																
350	SCG - RFP Release	0 days	Wed 1/29/20	Wed 1/29/20																
351	SCG - RFP Proposal Creation Duration	35 days	Thu 1/30/20	Wed 3/18/20																
352	SCG - RFP Evaluation	28 days	Thu 3/19/20	Mon 4/27/20																
353	SCG - RFP Review with EE PRG	0 days	Tue 5/5/20	Tue 5/5/20																
354	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	0 days	Fri 5/15/20	Fri 5/15/20																
355	SCG - Contract Negotiation and Development	90 days	Mon 6/1/20	Fri 10/2/20																
356	SCG - Contract Review with EE PRG	14 days	Tue 10/6/20	Fri 10/23/20																
357	SCG - Final Award and Contract Signed	5 days	Mon 10/26/20	Fri 10/30/20																
358	SCG - Submit Advice Letter	32 days	Mon 11/2/20	Tue 12/15/20																
359	SCG - Advice Letter Approved	1 day	Thu 1/14/21	Thu 1/14/21																
360	SCG - Implementation Plan	42 days	Fri 1/15/21	Mon 3/15/21																
361	SCG - Statewide Midstream Water Heating Solicitation	597 days	Mon 1/21/19	Tue 5/4/21																
362	SCG - RFA Preparation	143 days	Mon 1/21/19	Wed 8/7/19																
363	SCG - RFA Release	0 days	Mon 8/12/19	Mon 8/12/19																
364	SCG - RFA Abstract Creation Duration	34 days	Tue 8/13/19	Fri 9/27/19																
365	SCG - RFA Evaluation	34 days	Mon 9/30/19	Thu 11/14/19																
366	SCG - RFA Review with EE PRG	0 days	Tue 12/3/19	Tue 12/3/19																
367	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	0 days	Fri 1/24/20	Fri 1/24/20																
368	SCG - RFP Preparation	24 days	Sat 10/26/19	Wed 11/27/19																
369	SCG - RFP Release	0 days	Wed 1/29/20	Wed 1/29/20																
370	SCG - RFP Proposal Creation Duration	35 days	Thu 1/30/20	Wed 3/18/20																
371	SCG - RFP Evaluation	28 days	Thu 3/19/20	Mon 4/27/20																
372	SCG - RFP Review with EE PRG	0 days	Tue 5/5/20	Tue 5/5/20																
373	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	0 days	Fri 5/15/20	Fri 5/15/20																
374	SCG - Contract Negotiation and Development	90 days	Mon 6/1/20	Fri 10/2/20																
375	SCG - Contract Review with EE PRG	14 days	Tue 10/6/20	Fri 10/23/20																
376	SCG - Final Award and Contract Signed	5 days	Mon 10/26/20	Fri 10/30/20																
377	SCG - Submit Advice Letter	25 days	Mon 11/2/20	Fri 12/4/20																
378	SCG - Advice Letter Approved	1 day	Thu 3/18/21	Thu 3/18/21																
379	SCG - Implementation Plan	22 days	Fri 3/19/21	Mon 4/19/21																
380	SCG - Statewide Gas Emerging Technology Solicitation	738 days	Wed 1/2/19	Fri 10/29/21																

Project: IOU Master Task Timeli Date: Fri 6/28/24	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
381	SCG - RFA Preparation	283 days	Wed 1/2/19	Fri 1/31/20																
382	SCG - RFA Release	1 day	Wed 2/12/20	Wed 2/12/20																
383	SCG - RFA Abstract Creation Duration	30 days	Thu 2/13/20	Wed 3/25/20																
384	SCG - RFA Evaluation	26 days	Thu 3/26/20	Thu 4/30/20																
385	SCG - RFA Review with EE PRG	1 day	Tue 5/5/20	Tue 5/5/20																
386	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Fri 5/15/20	Fri 5/15/20																
387	SCG - RFP Preparation	66 days	Fri 5/1/20	Fri 7/31/20																
388	SCG - RFP Release	1 day	Fri 8/21/20	Fri 8/21/20																
389	SCG - RFP Proposal Creation Duration	30 days	Mon 8/24/20	Fri 10/2/20																
390	SCG - RFP Evaluation	38 days	Mon 10/5/20	Wed 11/25/20																
391	SCG - RFP Review with EE PRG	1 day	Tue 12/1/20	Tue 12/1/20																
392	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Mon 12/7/20	Mon 12/7/20																
393	SCG - Contract Negotiation and Development	85 days	Mon 1/4/21	Fri 4/30/21																
394	SCG - Contract Review with EE PRG	9 days	Tue 5/4/21	Fri 5/14/21																
395	SCG - Final Award and Contract Signed	29 days	Mon 5/17/21	Thu 6/24/21																
396	SCG - Submit Advice Letter	23 days	Sun 6/27/21	Tue 7/27/21																
397	SCG - Advice Letter Approved	1 day	Tue 8/24/21	Tue 8/24/21																
398	SCG - Implementation Plan	44 days	Wed 8/25/21	Sat 10/23/21																
399	SCG - Local Manufactured Housing Solicitation	341 days	Fri 11/1/19	Fri 2/19/21																
400	SCG - RFA Preparation	66 days	Fri 11/1/19	Fri 1/31/20																
401	SCG - RFA Release	0 days	Fri 2/21/20	Fri 2/21/20																
402	SCG - RFA Abstract Creation Duration	30 days	Mon 2/24/20	Fri 4/3/20																
403	SCG - RFA Evaluation	35 days	Mon 4/6/20	Fri 5/22/20																
404	SCG - RFA Review with EE PRG	0 days	Tue 6/2/20	Tue 6/2/20																
405	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	0 days	Mon 6/8/20	Mon 6/8/20																
406	SCG - RFP Preparation	43 days	Wed 4/1/20	Fri 5/29/20																
407	SCG - RFP Release	0 days	Fri 6/12/20	Fri 6/12/20																
408	SCG - RFP Proposal Creation Duration	30 days	Mon 6/15/20	Fri 7/24/20																
409	SCG - RFP Evaluation	50 days	Mon 7/27/20	Fri 10/2/20																
410	SCG - RFP Review with EE PRG	1 day	Tue 10/6/20	Tue 10/6/20																
411	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 10/13/20	Tue 10/13/20																
412	SCG - Contract Negotiation and Development	28 days	Mon 10/19/20	Wed 11/25/20																
413	SCG - Contract Review with EE PRG	7 days	Tue 12/1/20	Wed 12/9/20																
414	SCG - Final Award and Contract Signed	9 days	Thu 12/10/20	Tue 12/22/20																
415	SCG - Submit Advice Letter	0 days	N/A	N/A																
416	SCG - Advice Letter Approved	0 days	N/A	N/A																
417	SCG - Implementation Plan	44 days	Tue 12/22/20	Fri 2/19/21																
418	SCG - Local Large Commercial Solicitation	434 days	Fri 11/1/19	Wed 6/30/21																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
419	SCG - RFA Preparation	66 days	Fri 11/1/19	Fri 1/31/20																
420	SCG - RFA Release	1 day	Fri 2/21/20	Fri 2/21/20																
421	SCG - RFA Abstract Creation Duration	30 days	Mon 2/24/20	Fri 4/3/20																
422	SCG - RFA Evaluation	35 days	Mon 4/6/20	Fri 5/22/20																
423	SCG - RFA Review with EE PRG	1 day	Tue 6/2/20	Tue 6/2/20																
424	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Mon 6/8/20	Mon 6/8/20																
425	SCG - RFP Preparation	43 days	Wed 4/1/20	Fri 5/29/20																
426	SCG - RFP Release	1 day	Fri 6/12/20	Fri 6/12/20																
427	SCG - RFP Proposal Creation Duration	30 days	Mon 6/15/20	Fri 7/24/20																
428	SCG - RFP Evaluation	50 days	Mon 7/27/20	Fri 10/2/20																
429	SCG - RFP Review with EE PRG	1 day	Tue 10/6/20	Tue 10/6/20																
430	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 10/13/20	Tue 10/13/20																
431	SCG - Contract Negotiation and Development	28 days	Mon 10/19/20	Wed 11/25/20																
432	SCG - Contract Review with EE PRG	7 days	Tue 12/1/20	Wed 12/9/20																
433	SCG - Final Award and Contract Signed	10 days	Thu 12/10/20	Wed 12/23/20																
434	SCG - Submit Advice Letter	64 days	Fri 1/1/21	Wed 3/31/21																
435	SCG - Advice Letter Approved	1 day	Fri 6/4/21	Fri 6/4/21																
436	SCG - Implementation Plan	43 days	Sat 6/5/21	Tue 8/3/21																
437	SCG - Local Agricultural Solicitation	434 days	Fri 11/1/19	Wed 6/30/21																
438	SCG - RFA Preparation	66 days	Fri 11/1/19	Fri 1/31/20																
439	SCG - RFA Release	1 day	Fri 2/21/20	Fri 2/21/20																
440	SCG - RFA Abstract Creation Duration	30 days	Mon 2/24/20	Fri 4/3/20																
441	SCG - RFA Evaluation	35 days	Mon 4/6/20	Fri 5/22/20																
442	SCG - RFA Review with EE PRG	1 day	Tue 6/2/20	Tue 6/2/20																
443	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Mon 6/8/20	Mon 6/8/20																
444	SCG - RFP Preparation	43 days	Wed 4/1/20	Fri 5/29/20																
445	SCG - RFP Release	1 day	Fri 6/12/20	Fri 6/12/20																
446	SCG - RFP Proposal Creation Duration	30 days	Mon 6/15/20	Fri 7/24/20																
447	SCG - RFP Evaluation	50 days	Mon 7/27/20	Fri 10/2/20																
448	SCG - RFP Review with EE PRG	1 day	Tue 10/6/20	Tue 10/6/20																
449	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 10/13/20	Tue 10/13/20																
450	SCG - Contract Negotiation and Development	28 days	Mon 10/19/20	Wed 11/25/20																
451	SCG - Contract Review with EE PRG	7 days	Tue 12/1/20	Wed 12/9/20																
452	SCG - Final Award and Contract Signed	2 days	Fri 12/11/20	Mon 12/14/20																
453	SCG - Submit Advice Letter	41 days	Fri 1/1/21	Fri 2/26/21																
454	SCG - Advice Letter Approved	1 day	Wed 4/7/21	Wed 4/7/21																
455	SCG - Implementation Plan	43 days	Thu 4/8/21	Mon 6/7/21																
456	SCG - Local Behavioral Solicitation - Residential	413 days?	Fri 5/1/20	Tue 11/30/21																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
457	SCG - RFA Preparation	66 days	Fri 5/1/20	Fri 7/31/20																
458	SCG - RFA Release	1 day	Fri 8/21/20	Fri 8/21/20																
459	SCG - RFA Abstract Creation Duration	25 days	Mon 8/24/20	Fri 9/25/20																
460	SCG - RFA Evaluation	25 days	Mon 9/28/20	Fri 10/30/20																
461	SCG - RFA Review with EE PRG	1 day	Tue 11/3/20	Tue 11/3/20																
462	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Wed 11/18/20	Wed 11/18/20																
463	SCG - RFP Preparation	66 days	Thu 10/1/20	Thu 12/31/20																
464	SCG - RFP Release	1 day	Fri 1/15/21	Fri 1/15/21																
465	SCG - RFP Proposal Creation Duration	26 days	Mon 1/18/21	Mon 2/22/21																
466	SCG - RFP Evaluation	29 days	Tue 2/23/21	Fri 4/2/21																
467	SCG - RFP Review with EE PRG	1 day	Tue 4/6/21	Tue 4/6/21																
468	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 4/13/21	Tue 4/13/21																
469	SCG - Contract Negotiation and Development	95 days	Mon 4/26/21	Fri 9/3/21																
470	SCG - Contract Review with EE PRG	9 days	Tue 9/7/21	Fri 9/17/21																
471	SCG - Final Award and Contract Signed	30 days	Mon 9/20/21	Fri 10/29/21																
472	SCG - Submit Advice Letter	21 days	Mon 11/1/21	Mon 11/29/21																
473	SCG - Advice Letter Approved	1 day	Wed 12/22/21	Wed 12/22/21																
474	SCG - Implementation Plan	43 days	Thu 12/23/21	Sun 2/20/22																
475	SCG - Local Behavioral Solicitation - Commercial	413 days?	Fri 5/1/20	Tue 11/30/21																
476	SCG - RFA Preparation	66 days	Fri 5/1/20	Fri 7/31/20																
477	SCG - RFA Release	1 day	Fri 8/21/20	Fri 8/21/20																
478	SCG - RFA Abstract Creation Duration	25 days	Mon 8/24/20	Fri 9/25/20																
479	SCG - RFA Evaluation	25 days	Mon 9/28/20	Fri 10/30/20																
480	SCG - RFA Review with EE PRG	1 day	Tue 11/3/20	Tue 11/3/20																
481	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Wed 11/18/20	Wed 11/18/20																
482	SCG - RFP Preparation	66 days	Thu 10/1/20	Thu 12/31/20																
483	SCG - RFP Release	1 day	Fri 1/22/21	Fri 1/22/21																
484	SCG - RFP Proposal Creation Duration	26 days	Mon 1/25/21	Mon 3/1/21																
485	SCG - RFP Evaluation	24 days	Tue 3/2/21	Fri 4/2/21																
486	SCG - RFP Review with EE PRG	1 day	Tue 4/6/21	Tue 4/6/21																
487	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Fri 11/12/21	Fri 11/12/21																
488	SCG - Contract Negotiation and Development	132 days	Mon 11/29/21	Tue 5/31/22																
489	SCG - Contract Review with EE PRG	8 days	Sun 6/5/22	Tue 6/14/22																
490	SCG - Final Award and Contract Signed	109 days	Fri 7/1/22	Wed 11/30/22																
491	SCG - Submit Advice Letter	23 days	N/A	N/A																
492	SCG - Advice Letter Approved	1 day	N/A	N/A																
493	SCG - Implementation Plan	43 days	Thu 12/1/22	Sun 1/29/23																
494	SCG - Local Industrial Solicitation	434 days?	Tue 12/1/20	Fri 7/29/22																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
495	SCG - RFA Preparation	63 days?	Tue 12/1/20	Thu 2/25/21																
496	SCG - RFA Release	1 day?	Fri 3/19/21	Fri 3/19/21																
497	SCG - RFA Abstract Creation Duration	25 days?	Mon 3/22/21	Fri 4/23/21																
498	SCG - RFA Evaluation	25 days?	Mon 4/26/21	Fri 5/28/21																
499	SCG - RFA Review with EE PRG	1 day?	Tue 6/1/21	Tue 6/1/21																
500	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day?	Tue 6/8/21	Tue 6/8/21																
501	SCG - RFP Preparation	67 days?	Thu 4/1/21	Fri 7/2/21																
502	SCG - RFP Release	1 day?	Fri 7/16/21	Fri 7/16/21																
503	SCG - RFP Proposal Creation Duration	30 days?	Mon 7/19/21	Fri 8/27/21																
504	SCG - RFP Evaluation	25 days?	Mon 8/30/21	Fri 10/1/21																
505	SCG - RFP Review with EE PRG	1 day?	Tue 10/5/21	Tue 10/5/21																
506	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day?	Tue 12/14/21	Tue 12/14/21																
507	SCG - Contract Negotiation and Development	127 days?	Thu 2/3/22	Fri 7/29/22																
508	SCG - Contract Review with EE PRG	9 days?	Tue 8/2/22	Fri 8/12/22																
509	SCG - Final Award and Contract Signed	21 days?	Fri 7/29/22	Fri 8/26/22																
510	SCG - Submit Advice Letter	1 day?	Sun 10/30/22	Sun 10/30/22																
511	SCG - Advice Letter Approved	1 day?	Mon 1/30/23	Mon 1/30/23																
512	SCG - Implementation Plan	45 days?	Tue 1/31/23	Sat 4/1/23																
513	SCG - Large Public Sector Solicitation (re-Bid)	412 days	Mon 1/4/21	Tue 8/2/22																
514	SCG - RFA Preparation	65 days	Mon 1/4/21	Fri 4/2/21																
515	SCG - RFA Release	1 day	Fri 7/16/21	Fri 7/16/21																
516	SCG - RFA Abstract Creation Duration	20 days	Mon 7/19/21	Fri 8/13/21																
517	SCG - RFA Evaluation	15 days	Mon 8/16/21	Fri 9/3/21																
518	SCG - RFA Review with EE PRG	1 day	Tue 9/7/21	Tue 9/7/21																
519	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 9/14/21	Tue 9/14/21																
520	SCG - RFP Preparation	35 days	Mon 9/13/21	Fri 10/29/21																
521	SCG - RFP Release	1 day	Mon 11/8/21	Mon 11/8/21																
522	SCG - RFP Proposal Creation Duration	29 days	Tue 11/9/21	Fri 12/17/21																
523	SCG - RFP Evaluation	30 days	Mon 12/20/21	Fri 1/28/22																
524	SCG - RFP Review with EE PRG	1 day	Tue 2/1/22	Tue 2/1/22																
525	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 3/8/22	Tue 3/8/22																
526	SCG - Contract Negotiation and Development	79 days	Mon 3/14/22	Thu 6/30/22																
527	SCG - Contract Review with EE PRG	9 days	Tue 7/5/22	Fri 7/15/22																
528	SCG - Final Award and Contract Signed	63 days	Mon 7/18/22	Wed 10/12/22																
529	SCG - Submit Advice Letter	23 days	N/A	N/A																
530	SCG - Advice Letter Approved	1 day	N/A	N/A																
531	SCG - Implementation Plan	44 days	Wed 10/12/22	Sat 12/10/22																
532	SCG - Outreach Solicitation	434 days	Mon 2/1/21	Thu 9/29/22																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
533	SCG - RFA Preparation	65 days	Mon 2/1/21	Fri 4/30/21																
534	SCG - RFA Release	1 day	Fri 5/21/21	Fri 5/21/21																
535	SCG - RFA Abstract Creation Duration	25 days	Mon 5/24/21	Fri 6/25/21																
536	SCG - RFA Evaluation	25 days	Mon 6/28/21	Fri 7/30/21																
537	SCG - RFA Review with EE PRG	1 day	Tue 8/3/21	Tue 8/3/21																
538	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 8/10/21	Tue 8/10/21																
539	SCG - RFP Preparation	69 days	Tue 6/1/21	Fri 9/3/21																
540	SCG - RFP Release	1 day	Fri 9/17/21	Fri 9/17/21																
541	SCG - RFP Proposal Creation Duration	30 days	Mon 9/20/21	Fri 10/29/21																
542	SCG - RFP Evaluation	25 days	Mon 11/1/21	Fri 12/3/21																
543	SCG - RFP Review with EE PRG	1 day	Tue 12/7/21	Tue 12/7/21																
544	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 12/14/21	Tue 12/14/21																
545	SCG - Contract Negotiation and Development	54 days	Mon 1/17/22	Thu 3/31/22																
546	SCG - Contract Review with EE PRG	9 days	Tue 4/5/22	Fri 4/15/22																
547	SCG - Final Award and Contract Signed	10 days	Mon 4/18/22	Fri 4/29/22																
548	SCG - Submit Advice Letter	21 days	N/A	N/A																
549	SCG - Advice Letter Approved	1 day	N/A	N/A																
550	SCG - Implementation Plan	43 days	Sat 4/30/22	Tue 6/28/22																
551	SCG - Marketplace Solicitation	436 days?	Mon 3/1/21	Mon 10/31/22																
552	SCG - RFA Preparation	64 days	Sat 5/1/21	Wed 7/28/21																
553	SCG - RFA Release	1 day	Fri 8/20/21	Fri 8/20/21																
554	SCG - RFA Abstract Creation Duration	25 days	Mon 8/23/21	Fri 9/24/21																
555	SCG - RFA Evaluation	25 days	Mon 9/27/21	Fri 10/29/21																
556	SCG - RFA Review with EE PRG	1 day	Tue 11/2/21	Tue 11/2/21																
557	SCG - RFA Estimated Notification of Successful and Unsuccessful Bid	1 day	Tue 11/9/21	Tue 11/9/21																
558	SCG - RFP Preparation	91 days	Thu 8/26/21	Thu 12/30/21																
559	SCG - RFP Release	1 day	Fri 1/14/22	Fri 1/14/22																
560	SCG - RFP Proposal Creation Duration	30 days	Mon 1/17/22	Fri 2/25/22																
561	SCG - RFP Evaluation	25 days	Mon 2/28/22	Fri 4/1/22																
562	SCG - RFP Review with EE PRG	1 day	Tue 5/3/22	Tue 5/3/22																
563	SCG - RFP Estimated Notification of Successful and Unsuccessful Bid	1 day	Wed 5/11/22	Wed 5/11/22																
564	SCG - Contract Negotiation and Development	117 days	Wed 6/22/22	Thu 12/1/22																
565	SCG - Contract Review with EE PRG	9 days	Tue 12/6/22	Fri 12/16/22																
566	SCG - Final Award and Contract Signed	10 days	Mon 12/19/22	Fri 12/30/22																
567	SCG - Submit Advice Letter	20 days	Tue 1/3/23	Mon 1/30/23																
568	SCG - Advice Letter Approved	1 day	Tue 5/2/23	Tue 5/2/23																
569	SCG - Implementation Plan	44 days	Wed 5/3/23	Sun 7/2/23																
570	SCG - Residential Multi-Family - Whole Building	436 days?	Mon 3/1/21	Mon 10/31/22																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
571	RFA Preparation	40 days	Mon 1/10/22	Fri 3/4/22																
572	RFA Release	1 day	Fri 3/25/22	Fri 3/25/22																
573	RFA Abstract Creation Duration	25 days	Mon 3/28/22	Fri 4/29/22																
574	RFA Evaluation	25 days	Mon 5/2/22	Fri 6/3/22																
575	RFA Review with EE PRG	1 day	Tue 6/7/22	Tue 6/7/22																
576	RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 6/14/22	Tue 6/14/22																
577	RFP Preparation	28 days	Sun 5/1/22	Tue 6/7/22																
578	RFP Release	1 day	Fri 6/24/22	Fri 6/24/22																
579	RFP Proposal Creation Duration	52 days	Mon 6/27/22	Tue 9/6/22																
580	RFP Evaluation	11 days	Fri 9/9/22	Fri 9/23/22																
581	RFP Review with EE PRG	1 day	Thu 10/6/22	Thu 10/6/22																
582	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/11/22	Tue 10/11/22																
583	Contract Negotiation and Development	39 days	Tue 10/11/22	Fri 12/2/22																
584	Contract Review with EE PRG	1 day	Tue 12/6/22	Tue 12/6/22																
585	Final Award and Contract Signed	10 days	Mon 12/19/22	Fri 12/30/22																
586	Submit Advice Letter	22 days	Mon 1/2/23	Tue 1/31/23																
587	Advice Letter Approved	1 day	Fri 3/31/23	Fri 3/31/23																
588	Implementation Plan	43 days	Sat 4/1/23	Tue 5/30/23																
589	SCG – Youth Education Outreach Solicitation	331 days	Tue 3/1/22	Tue 6/6/23																
590	SCG - HERS Rater Training Solicitation	436 days?	Mon 3/1/21	Mon 10/31/22																
591	RFP Preparation	43 days	Tue 3/1/22	Thu 4/28/22																
592	RFP Release	1 day	Fri 5/13/22	Fri 5/13/22																
593	RFP Proposal Creation Duration	20 days	Mon 5/16/22	Fri 6/10/22																
594	RFP Evaluation	59 days	Mon 6/13/22	Thu 9/1/22																
595	RFP Review with EE PRG	1 day	Tue 9/6/22	Tue 9/6/22																
596	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 8/31/22	Wed 8/31/22																
597	Contract Negotiation and Development	53 days	Fri 9/16/22	Tue 11/29/22																
598	Contract Review with EE PRG	9 days	Tue 12/6/22	Fri 12/16/22																
599	Final Award and Contract Signed	9 days	Mon 12/19/22	Thu 12/29/22																
600	Submit Advice Letter	N/A	N/A	N/A																
601	Advice Letter Approved	N/A	N/A	N/A																
602	Implementation Plan	42 days	Fri 12/30/22	Mon 2/27/23																
603	SCG - Retail Partnering Solicitation	29 days?	Tue 9/27/22	Fri 11/4/22																
604	RFP Preparation	43 days	Tue 3/1/22	Thu 4/28/22																
605	RFP Release	1 day	Fri 6/17/22	Fri 6/17/22																
606	RFP Proposal Creation Duration	30 days	Mon 6/20/22	Fri 7/29/22																
607	RFP Evaluation	24 days	Mon 8/1/22	Thu 9/1/22																
608	RFP Review with EE PRG	1 day	Tue 9/6/22	Tue 9/6/22																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
609	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/13/22	Tue 9/13/22																
610	Contract Negotiation and Development	29 days	Mon 9/19/22	Thu 10/27/22																
611	Contract Review with EE PRG	9 days	Tue 11/1/22	Fri 11/11/22																
612	Final Award and Contract Signed	13 days	Mon 11/14/22	Wed 11/30/22																
613	Submit Advice Letter	N/A	N/A	N/A																
614	Advice Letter Approved	N/A	N/A	N/A																
615	Implementation Plan	43 days	Sat 10/1/22	Tue 11/29/22																
616	SCG - Non-Residential EE Advisor Solicitation	436 days?	Mon 3/1/21	Mon 10/31/22																
617	RFP Preparation	46 days	Fri 4/1/22	Fri 6/3/22																
618	RFP Release	1 day	Fri 8/26/22	Fri 8/26/22																
619	RFP Proposal Creation Duration	20 days	Mon 8/29/22	Fri 9/23/22																
620	RFP Evaluation	16 days	Sat 9/24/22	Fri 10/14/22																
621	RFP Review with EE PRG	5 days	Mon 10/17/22	Fri 10/21/22																
622	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/25/22	Tue 10/25/22																
623	Contract Negotiation and Development	32 days	Sun 10/30/22	Mon 12/12/22																
624	Contract Review with EE PRG	9 days	Tue 12/13/22	Fri 12/23/22																
625	Final Award and Contract Signed	4 days	Tue 12/27/22	Fri 12/30/22																
626	Submit Advice Letter	N/A	N/A	N/A																
627	Advice Letter Approved	N/A	N/A	N/A																
628	Implementation Plan	44 days	Sun 1/1/23	Wed 3/1/23																
629	SCG - Residential EE Kits Solicitation	436 days?	Mon 3/1/21	Mon 10/31/22																
630	RFP Preparation	46 days	Fri 4/1/22	Fri 6/3/22																
631	RFP Release	1 day	Mon 7/25/22	Mon 7/25/22																
632	RFP Proposal Creation Duration	16 days	Tue 7/26/22	Tue 8/16/22																
633	RFP Evaluation	12 days	Wed 8/17/22	Thu 9/1/22																
634	RFP Review with EE PRG	1 day	Tue 8/2/22	Tue 8/2/22																
635	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 8/9/22	Tue 8/9/22																
636	Contract Negotiation and Development	30 days	Mon 8/22/22	Fri 9/30/22																
637	Contract Review with EE PRG	9 days	Tue 10/4/22	Fri 10/14/22																
638	Final Award and Contract Signed	10 days	Mon 10/17/22	Fri 10/28/22																
639	Submit Advice Letter	N/A	N/A	N/A																
640	Advice Letter Approved	N/A	N/A	N/A																
641	Implementation Plan	43 days	Sat 10/29/22	Tue 12/27/22																
642	SCG - IDEEA 365 Solicitation Round 1	38 days?	Wed 2/15/23	Fri 4/7/23																
643	RFP Preparation	38 days	Wed 2/15/23	Fri 4/7/23																
644	RFP Release	1 day	Thu 4/20/23	Thu 4/20/23																
645	RFP Proposal Creation Duration	30 days	Thu 4/20/23	Wed 5/31/23																
646	RFP Evaluation	67 days	Thu 6/1/23	Fri 9/1/23																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2		
647	RFP Review with EE PRG	1 day	Tue 9/5/23	Tue 9/5/23																
648	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Sat 9/9/23	Sat 9/9/23																
649	Contract Negotiation and Development	309 days	Mon 9/25/23	Thu 11/28/24																
650	Contract Review with EE PRG	55 days	Sun 12/3/23	Thu 2/15/24																
651	Final Award and Contract Signed	67 days	Sun 12/31/23	Sat 3/30/24																
652	Submit Advice Letter	10 days	N/A	N/A																
653	Advice Letter Approved	11 days	N/A	N/A																
654	Implementation Plan	88 days	Tue 1/2/24	Thu 5/2/24																
655	SCG - IDEEA 365 Solicitation Round 2	290 days?	Sun 8/20/23	Sun 9/29/24																
656	RFP Preparation	45 days?	Sun 8/20/23	Thu 10/19/23																
657	RFP Release	1 day?	Fri 10/20/23	Fri 10/20/23																
658	RFP Proposal Creation Duration	56 days?	Fri 10/20/23	Fri 1/5/24																
659	RFP Evaluation	32 days?	Fri 1/26/24	Mon 3/11/24																
660	RFP Review with EE PRG	1 day?	Tue 4/2/24	Tue 4/2/24																
661	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day?	Tue 4/30/24	Tue 4/30/24																
662	Contract Negotiation and Development	37 days?	Fri 5/10/24	Mon 7/1/24																
663	Contract Review with EE PRG	1 day?	Tue 7/2/24	Tue 7/2/24																
664	Final Award and Contract Signed	1 day?	Tue 7/30/24	Tue 7/30/24																
665	Submit Advice Letter		N/A	N/A																
666	Advice Letter Approved		N/A	N/A																
667	Implementation Plan	43 days?	Thu 8/1/24	Sun 9/29/24																
668	Market Access Program (MAP)	249 days?	Sat 3/16/24	Thu 2/27/25																
669	RFP Preparation	55 days?	Sat 3/16/24	Thu 5/30/24																
670	RFP Release	1 day?	Fri 6/7/24	Fri 6/7/24																
671	RFP Proposal Creation Duration	30 days?	Mon 6/10/24	Fri 7/19/24																
672	RFP Evaluation	29 days?	Mon 7/22/24	Thu 8/29/24																
673	RFP Review with EE PRG	1 day?	Tue 9/3/24	Tue 9/3/24																
674	RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day?	Mon 9/9/24	Mon 9/9/24																
675	Contract Negotiation and Development	54 days?	Mon 9/16/24	Thu 11/28/24																
676	Contract Review with EE PRG	9 days?	Tue 12/3/24	Fri 12/13/24																
677	Final Award and Contract Signed	10 days?	Mon 12/16/24	Fri 12/27/24																
678	Submit Advice Letter		N/A	N/A																
679	Advice Letter Approved		N/A	N/A																
680	Implementation Plan	44 days?	Mon 12/30/24	Thu 2/27/25																
681	SCG - Commercial SEM	110 days?	Tue 8/1/23	Mon 1/1/24																
682	RFP Preparation	22 days	Tue 8/1/23	Wed 8/30/23																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025				
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2			
683	RFP Release	13 days	Wed 9/13/23	Fri 9/29/23																			
684	RFP Proposal Creation Duration	11 days	Mon 10/2/23	Mon 10/16/23																			
685	RFP Evaluation	5 days	Wed 10/25/23	Tue 10/31/23																			
686	RFP Review with EE PRG	2 days	Tue 10/31/23	Wed 11/1/23																			
687	RFP Estimated Notification of Successful and Unsuccessful Bidder	5 days	Thu 11/2/23	Wed 11/8/23																			
688	Contract Negotiation and Development	16 days	Wed 10/25/23	Wed 11/15/23																			
689	Contract Review with EE PRG	1 day	Tue 12/5/23	Tue 12/5/23																			
690	Final Award and Contract Signed	6 days	Wed 12/13/23	Wed 12/20/23																			
691	Submit Advice Letter	5 days	Mon 12/18/23	Fri 12/22/23																			
692	Advice Letter Approved	1 day	Fri 12/29/23	Fri 12/29/23																			
693	Implementation Plan	1 day	Mon 1/1/24	Mon 1/1/24																			
694																							
695	Please note the SDG&E Solicitations marked with an * are estimated dates and are subject to change																						
696	SDG&E - Small Commercial (<20kW) Solicitation	612 days	Wed 8/1/18	Thu 12/3/20																			
697	SDG&E - RFA Preparation	69 days	Wed 8/1/18	Mon 11/5/18																			
698	SDG&E - RFA Release	0 days	Mon 11/5/18	Mon 11/5/18																			
699	SDG&E - RFA Abstract Creation Duration	25 days	Mon 11/5/18	Fri 12/7/18																			
700	SDG&E - RFA Evaluation	28 days	Fri 12/7/18	Tue 1/15/19																			
701	SDG&E - RFA Review with EE PRG	0 days	Sat 2/2/19	Sat 2/2/19																			
702	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 4/1/19	Mon 4/1/19																			
703	SDG&E - RFP Preparation	55 days	Tue 4/2/19	Mon 6/17/19																			
704	SDG&E - RFP Release	0 days	Tue 6/18/19	Tue 6/18/19																			
705	SDG&E - RFP Proposal Creation Duration	51 days	Tue 6/18/19	Tue 8/27/19																			
706	SDG&E - RFP Evaluation	48 days	Wed 8/28/19	Fri 11/1/19																			
707	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 1/1/20	Wed 1/1/20																			
708	SDG&E - Selection Review with EE PRG	0 days	Tue 2/11/20	Tue 2/11/20																			
709	SDG&E - Contract Negotiation and Development	55 days	Mon 2/17/20	Fri 5/1/20																			
710	SDG&E - Contract Review with EE PRG	0 days	Tue 6/9/20	Tue 6/9/20																			
711	SDG&E - Final Award and Contract Signed	0 days	Tue 6/30/20	Tue 6/30/20																			
712	SDG&E - Submit Advice Letter	0 days	Wed 8/12/20	Wed 8/12/20																			
713	SDG&E - Advice Letter Approved	23 days	Wed 8/12/20	Fri 9/11/20																			
714	SDG&E - Implementation Plan	60 days	Fri 9/11/20	Thu 12/3/20																			
715	SDG&E - Large Commercial (>20kW) Solicitation	612 days	Wed 8/1/18	Thu 12/3/20																			
716	SDG&E - RFA Preparation	69 days	Wed 8/1/18	Mon 11/5/18																			
717	SDG&E - RFA Release	0 days	Mon 11/5/18	Mon 11/5/18																			
718	SDG&E - RFA Abstract Creation Duration	25 days	Mon 11/5/18	Fri 12/7/18																			

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
719	SDG&E - RFA Evaluation	28 days	Fri 12/7/18	Tue 1/15/19																
720	SDG&E - RFA Review with EE PRG	0 days	Sat 2/2/19	Sat 2/2/19				◆ 2/2												
721	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 4/1/19	Mon 4/1/19				◆ 4/1												
722	SDG&E - RFP Preparation	55 days	Tue 4/2/19	Mon 6/17/19																
723	SDG&E - RFP Release	0 days	Tue 6/18/19	Tue 6/18/19				◆ 6/18												
724	SDG&E - RFP Proposal Creation Duration	51 days	Tue 6/18/19	Tue 8/27/19																
725	SDG&E - RFP Evaluation	48 days	Wed 8/28/19	Fri 11/1/19																
726	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 1/1/20	Wed 1/1/20																
727	SDG&E - Selection Review with EE PRG	0 days	Tue 2/11/20	Tue 2/11/20																
728	SDG&E - Contract Negotiation and Development	55 days	Mon 2/17/20	Fri 5/1/20																
729	SDG&E - Contract Review with EE PRG	0 days	Tue 5/12/20	Tue 5/12/20																
730	SDG&E - Final Award and Contract Signed	0 days	Tue 6/30/20	Tue 6/30/20																
731	SDG&E - Submit Advice Letter	0 days	Wed 8/12/20	Wed 8/12/20																
732	SDG&E - Advice Letter Approved	23 days	Wed 8/12/20	Fri 9/11/20																
733	SDG&E - Implementation Plan	60 days	Fri 9/11/20	Thu 12/3/20																
734	SDG&E - Residential Multi-Family Solicitation	586 days	Thu 9/6/18	Thu 12/3/20																
735	SDG&E - RFA Preparation	64 days	Thu 9/6/18	Tue 12/4/18																
736	SDG&E - RFA Release	23 days	Tue 12/4/18	Thu 1/3/19																
737	SDG&E - RFA Abstract Creation Duration	49 days	Tue 9/11/18	Fri 11/16/18																
738	SDG&E - RFA Evaluation	21 days	Mon 1/7/19	Mon 2/4/19																
739	SDG&E - RFA Review with EE PRG	0 days	Tue 11/13/18	Tue 11/13/18				◆ 11/13												
740	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 3/20/19	Wed 3/20/19				◆ 3/20												
741	SDG&E - RFP Preparation	63 days	Fri 3/22/19	Tue 6/18/19																
742	SDG&E - RFP Release	52 days	Tue 6/18/19	Wed 8/28/19																
743	SDG&E - RFP Proposal Creation Duration	36 days	Mon 3/25/19	Mon 5/13/19																
744	SDG&E - RFP Evaluation	30 days	Thu 8/29/19	Wed 10/9/19																
745	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	6 days	Thu 12/12/19	Thu 12/19/19																
746	SDG&E - Selection Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20																
747	SDG&E - Contract Negotiation and Development	35 days	Mon 4/13/20	Fri 5/29/20																
748	SDG&E - Contract Review with EE PRG	10 days	Thu 6/4/20	Wed 6/17/20																
749	SDG&E - Final Award and Contract Signed	0 days	Mon 6/22/20	Mon 6/22/20																
750	SDG&E - Submit Advice Letter	0 days	Wed 8/12/20	Wed 8/12/20																
751	SDG&E - Advice Letter Approved	23 days	Wed 8/12/20	Fri 9/11/20																
752	SDG&E - Implementation Plan	60 days	Fri 9/11/20	Thu 12/3/20																
753	SDG&E - SW HVAC Solicitation	593 days	Thu 11/1/18	Tue 2/9/21																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
754	SDG&E - RFA Preparation	48 days	Thu 11/1/18	Mon 1/7/19																
755	SDG&E - RFA Release	0 days	Mon 1/7/19	Mon 1/7/19			◆ 1/7													
756	SDG&E - RFA Abstract Creation Duration	24 days	Mon 1/7/19	Thu 2/7/19																
757	SDG&E - RFA Evaluation	37 days	Fri 2/8/19	Sun 3/31/19																
758	SDG&E - RFA Review with EE PRG	0 days	Tue 4/9/19	Tue 4/9/19			◆ 4/9													
759	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 4/17/19	Wed 4/17/19			◆ 4/17													
760	SDG&E - RFP Preparation	73 days	Thu 4/18/19	Mon 7/29/19																
761	SDG&E - RFP Release	0 days	Tue 9/3/19	Tue 9/3/19			◆ 9/3													
762	SDG&E - RFP Proposal Creation Duration	30 days	Tue 9/3/19	Mon 10/14/19																
763	SDG&E - RFP Evaluation	33 days	Mon 10/14/19	Wed 11/27/19																
764	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 1/21/20	Tue 1/21/20					◆ 1/21											
765	SDG&E - Selection Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20					◆ 3/10											
766	SDG&E - Contract Negotiation and Development	88 days	Wed 3/25/20	Fri 7/24/20																
767	SDG&E - Contract Review with EE PRG	0 days	Tue 9/8/20	Tue 9/8/20					◆ 9/8											
768	SDG&E - Final Award and Contract Signed	0 days	Fri 10/30/20	Fri 10/30/20					◆ 10/30											
769	SDG&E - Submit Advice Letter	0 days	Thu 11/12/20	Thu 11/12/20					◆ 11/12											
770	SDG&E - Advice Letter Approved	0 days	Fri 12/11/20	Fri 12/11/20					◆ 12/11											
771	SDG&E - Implementation Plan	0 days	Tue 2/9/21	Tue 2/9/21					◆ 2/9											
772	SDG&E - SW PLA Solicitation	853 days	Mon 1/28/19	Wed 5/4/22																
773	SDG&E - RFA Preparation	75 days	Mon 1/28/19	Fri 5/10/19																
774	SDG&E - RFA Release	0 days	Fri 5/10/19	Fri 5/10/19			◆ 5/10													
775	SDG&E - RFA Abstract Creation Duration	31 days	Fri 5/10/19	Fri 6/21/19																
776	SDG&E - RFA Evaluation	65 days	Mon 6/24/19	Fri 9/20/19																
777	SDG&E - RFA Review with EE PRG	0 days	Tue 9/10/19	Tue 9/10/19			◆ 9/10													
778	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Fri 9/20/19	Fri 9/20/19			◆ 9/20													
779	SDG&E - RFP Preparation	52 days	Fri 9/20/19	Mon 12/2/19																
780	SDG&E - RFP Release	0 days	Mon 1/27/20	Mon 1/27/20					◆ 1/27											
781	SDG&E - RFP Proposal Creation Duration	31 days	Mon 1/27/20	Mon 3/9/20																
782	SDG&E - RFP Evaluation	82 days	Mon 3/9/20	Tue 6/30/20																
783	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 8/17/20	Mon 8/17/20					◆ 8/17											
784	SDG&E - Selection Review with EE PRG	66 days	Tue 10/13/20	Tue 1/12/21																
785	SDG&E - Contract Negotiation and Development	197 days	Fri 1/29/21	Mon 11/1/21																
786	SDG&E - Contract Review with EE PRG	0 days	Tue 11/9/21	Tue 11/9/21																
787	SDG&E - Final Award and Contract Signed	0 days	Fri 1/7/22	Fri 1/7/22																
788	SDG&E - Submit Advice Letter	0 days	Mon 1/10/22	Mon 1/10/22																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
789	SDG&E - Advice Letter Approved	0 days	Thu 2/10/22	Thu 2/10/22										◆ 2/10						
790	SDG&E - Implementation Plan	60 days	Thu 2/10/22	Wed 5/4/22										■						
791	SDG&E - Residential Single-Family 2.0 Solicitation	467 days	Tue 1/19/21	Wed 11/2/22										■						
792	SDG&E - RFA Preparation	43 days	Tue 1/19/21	Thu 3/18/21										■						
793	SDG&E - RFA Release	0 days	Mon 3/22/21	Mon 3/22/21										◆ 3/22						
794	SDG&E - RFA Abstract Creation Duration	22 days	Mon 3/22/21	Tue 4/20/21										■						
795	SDG&E - RFA Evaluation	38 days	Wed 4/21/21	Fri 6/11/21										■						
796	SDG&E - RFA Review with EE PRG	7 days	Thu 6/3/21	Fri 6/11/21										■						
797	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 6/15/21	Tue 6/15/21										◆ 6/15						
798	SDG&E - RFP Preparation	43 days	Wed 6/16/21	Fri 8/13/21										■						
799	SDG&E - RFP Release	0 days	Wed 8/18/21	Wed 8/18/21										◆ 8/18						
800	SDG&E - RFP Proposal Creation Duration	32 days	Wed 8/18/21	Thu 9/30/21										■						
801	SDG&E - RFP Evaluation	44 days	Fri 10/1/21	Wed 12/1/21										■						
802	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 12/14/21	Tue 12/14/21										◆ 12/14						
803	SDG&E - Selection Review with EE PRG	7 days	Thu 12/2/21	Fri 12/10/21										■						
804	SDG&E - Contract Negotiation and Development	96 days	Mon 12/20/21	Mon 5/2/22										■						
805	SDG&E - Contract Review with EE PRG	7 days	Thu 5/5/22	Fri 5/13/22										■						
806	SDG&E - Final Award and Contract Signed	0 days	Tue 5/31/22	Tue 5/31/22										◆ 5/31						
807	SDG&E - Submit Advice Letter	0 days	Fri 6/24/22	Fri 6/24/22										◆ 6/24						
808	SDG&E - Advice Letter Approved	0 days	Thu 8/11/22	Thu 8/11/22										◆ 8/11						
809	SDG&E - Implementation Plan	60 days	Thu 8/11/22	Wed 11/2/22										■						
810	SDG&E - Residential Single-Family Solicitation	501 days	Mon 7/1/19	Tue 6/1/21										■						
811	SDG&E - RFA Preparation	80 days	Mon 7/1/19	Fri 10/18/19										■						
812	SDG&E - RFA Release	35 days	Fri 10/18/19	Thu 12/5/19										■						
813	SDG&E - RFA Abstract Creation Duration	53 days	Mon 7/22/19	Wed 10/2/19										■						
814	SDG&E - RFA Evaluation	29 days	Fri 12/6/19	Wed 1/15/20										■						
815	SDG&E - RFA Review with EE PRG	0 days	Tue 10/8/19	Tue 10/8/19										◆ 10/8						
816	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Thu 2/27/20	Thu 2/27/20										◆ 2/27						
817	SDG&E - RFP Preparation	48 days	Fri 2/28/20	Tue 5/5/20										■						
818	SDG&E - RFP Release	0 days	Mon 4/27/20	Mon 4/27/20										◆ 4/27						
819	SDG&E - RFP Proposal Creation Duration	32 days	Mon 4/27/20	Tue 6/9/20										■						
820	SDG&E - RFP Evaluation	16 days	Wed 6/10/20	Wed 7/1/20										■						
821	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	2 days	Thu 7/23/20	Fri 7/24/20										■						
822	SDG&E - Selection Review with EE PRG	7 days	Thu 8/6/20	Fri 8/14/20										■						
823	SDG&E - Contract Negotiation and Development	60 days	Mon 8/17/20	Fri 11/6/20										■						

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
824	SDG&E - Contract Review with EE PRG	10 days	Tue 12/8/20	Mon 12/21/20																
825	SDG&E - Final Award and Contract Signed	0 days	Fri 1/29/21	Fri 1/29/21																
826	SDG&E - Submit Advice Letter	0 days	Mon 3/1/21	Mon 3/1/21																
827	SDG&E - Advice Letter Approved																			
828	SDG&E - Implementation Plan	0 days	Tue 6/1/21	Tue 6/1/21																
829	SDG&E - Public Sector: Federal Solicitation	625 days	Mon 7/1/19	Fri 11/19/21																
830	SDG&E - RFA Preparation	78 days	Mon 7/1/19	Wed 10/16/19																
831	SDG&E - RFA Release	0 days	Wed 10/16/19	Wed 10/16/19																
832	SDG&E - RFA Abstract Creation Duration	31 days	Wed 10/16/19	Wed 11/27/19																
833	SDG&E - RFA Evaluation	39 days	Tue 12/3/19	Fri 1/24/20																
834	SDG&E - RFA Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20																
835	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 3/23/20	Mon 3/23/20																
836	SDG&E - RFP Preparation	22 days	Thu 3/26/20	Fri 4/24/20																
837	SDG&E - RFP Release	0 days	Fri 5/22/20	Fri 5/22/20																
838	SDG&E - RFP Proposal Creation Duration	40 days	Fri 5/22/20	Thu 7/16/20																
839	SDG&E - RFP Evaluation	30 days	Fri 7/17/20	Thu 8/27/20																
840	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 11/18/20	Wed 11/18/20																
841	SDG&E - Selection Review with EE PRG	0 days	Tue 11/10/20	Tue 11/10/20																
842	SDG&E - Contract Negotiation and Development	53 days	Wed 2/17/21	Fri 4/30/21																
843	SDG&E - Contract Review with EE PRG	0 days	Tue 5/11/21	Tue 5/11/21																
844	SDG&E - Final Award and Contract Signed	0 days	Thu 7/1/21	Thu 7/1/21																
845	SDG&E - Submit Advice Letter	0 days	Wed 7/21/21	Wed 7/21/21																
846	SDG&E - Advice Letter Approved	0 days	Fri 8/27/21	Fri 8/27/21																
847	SDG&E - Implementation Plan	60 days	Mon 8/30/21	Fri 11/19/21																
848	SDG&E - Public Sector: K-12 Solicitation	625 days	Mon 7/1/19	Fri 11/19/21																
849	SDG&E - RFA Preparation	78 days	Mon 7/1/19	Wed 10/16/19																
850	SDG&E - RFA Release	0 days	Wed 10/16/19	Wed 10/16/19																
851	SDG&E - RFA Abstract Creation Duration	31 days	Wed 10/16/19	Wed 11/27/19																
852	SDG&E - RFA Evaluation	39 days	Tue 12/3/19	Fri 1/24/20																
853	SDG&E - RFA Review with EE PRG	0 days	Tue 3/10/20	Tue 3/10/20																
854	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Mon 3/23/20	Mon 3/23/20																
855	SDG&E - RFP Preparation	22 days	Thu 3/26/20	Fri 4/24/20																
856	SDG&E - RFP Release	1 day	Fri 5/22/20	Fri 5/22/20																
857	SDG&E - RFP Proposal Creation Duration	40 days	Fri 5/22/20	Thu 7/16/20																
858	SDG&E - RFP Evaluation	30 days	Fri 7/17/20	Thu 8/27/20																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
859	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Wed 11/18/20	Wed 11/18/20								◆ 11/18								
860	SDG&E - Selection Review with EE PRG	0 days	Tue 11/10/20	Tue 11/10/20								◆ 11/10								
861	SDG&E - Contract Negotiation and Development	117 days	Thu 11/19/20	Fri 4/30/21								■								
862	SDG&E - Contract Review with EE PRG	0 days	Tue 5/11/21	Tue 5/11/21								◆ 5/11								
863	SDG&E - Final Award and Contract Signed	0 days	Thu 7/1/21	Thu 7/1/21								◆ 7/1								
864	SDG&E - Submit Advice Letter	0 days	Wed 7/21/21	Wed 7/21/21								◆ 7/21								
865	SDG&E - Advice Letter Approved	0 days	Fri 8/27/21	Fri 8/27/21								◆ 8/27								
866	SDG&E - Implementation Plan	60 days	Mon 8/30/21	Fri 11/19/21								■								
867	SDG&E - Public Sector: Local Government Solicitation	338 days	Tue 10/13/20	Thu 1/27/22								■								
868	SDG&E - RFA Preparation	10 days	Fri 10/23/20	Thu 11/5/20								■								
869	SDG&E - RFA Release	1 day	Wed 1/27/21	Wed 1/27/21																
870	SDG&E - RFA Abstract Creation Duration	20 days	Thu 1/28/21	Wed 2/24/21								■								
871	SDG&E - RFA Evaluation	18 days	Fri 2/26/21	Tue 3/23/21								■								
872	SDG&E - RFA Review with EE PRG	7 days	Thu 4/8/21	Fri 4/16/21																
873	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 4/21/21	Wed 4/21/21																
874	SDG&E - RFP Preparation	51 days	Fri 3/19/21	Fri 5/28/21								■								
875	SDG&E - RFP Release	1 day	Tue 6/1/21	Tue 6/1/21																
876	SDG&E - RFP Proposal Creation Duration	26 days	Wed 6/2/21	Wed 7/7/21								■								
877	SDG&E - RFP Evaluation	26 days	Thu 7/8/21	Thu 8/12/21								■								
878	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 10/25/21	Mon 10/25/21																
879	SDG&E - Selection Review with EE PRG	7 days	Tue 10/12/21	Wed 10/20/21																
880	SDG&E - Contract Negotiation and Development	41 days	Fri 11/5/21	Fri 12/31/21								■								
881	SDG&E - Contract Review with EE PRG	7 days	Thu 1/6/22	Fri 1/14/22																
882	SDG&E - Final Award and Contract Signed	9 days	Mon 1/17/22	Thu 1/27/22																
883	SDG&E - Submit Advice Letter	13 days	Wed 6/1/22	Fri 6/17/22								■								
884	SDG&E - Advice Letter Approved	40 days	Fri 6/17/22	Thu 8/11/22								■								
885	SDG&E - Implementation Plan	42 days	Mon 8/15/22	Tue 10/11/22								■								
886	SDG&E - Agricultural Sector: Local Agriculture Solicitation	447 days	Mon 3/1/21	Tue 11/15/22								■								
887	SDG&E - RFA Preparation	56 days	Mon 3/1/21	Mon 5/17/21								■								
888	SDG&E - RFA Release	0 days	Mon 4/26/21	Mon 4/26/21								◆ 4/26								
889	SDG&E - RFA Abstract Creation Duration	20 days	Tue 4/27/21	Mon 5/24/21								■								
890	SDG&E - RFA Evaluation	36 days	Tue 6/1/21	Tue 7/20/21								■								
891	SDG&E - RFA Review with EE PRG	0 days	Thu 7/8/21	Thu 7/8/21								◆ 7/8								
892	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 7/20/21	Tue 7/20/21								◆ 7/20								
893	SDG&E - RFP Preparation	48 days	Tue 7/20/21	Thu 9/23/21								■								

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
894	SDG&E - RFP Release	0 days	Thu 9/23/21	Thu 9/23/21									◆ 9/23							
895	SDG&E - RFP Proposal Creation Duration	25 days	Fri 9/24/21	Thu 10/28/21									■							
896	SDG&E - RFP Evaluation	23 days	Thu 10/28/21	Mon 11/29/21									■							
897	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	0 days	Tue 2/1/22	Tue 2/1/22									◆ 2/1							
898	SDG&E - Selection Review with EE PRG	0 days	Tue 2/8/22	Tue 2/8/22									◆ 2/8							
899	SDG&E - Contract Negotiation and Development	83 days	Tue 2/1/22	Thu 5/26/22									■							
900	SDG&E - Contract Review with EE PRG	0 days	Tue 6/14/22	Tue 6/14/22									◆ 6/14							
901	SDG&E - Final Award and Contract Signed	10 days	Fri 6/18/21	Thu 7/1/21									■							
902	SDG&E - Submit Advice Letter	0 days	Fri 7/22/22	Fri 7/22/22									◆ 7/22							
903	SDG&E - Advice Letter Approved	0 days	Tue 8/30/22	Tue 8/30/22									◆ 8/30							
904	SDG&E - Implementation Plan	44 days	Wed 8/31/22	Sat 10/29/22									■							
905	*SDG&E - Industrial Solicitation	426 days	Thu 4/1/21	Thu 11/17/22									■							
906	SDG&E - RFA Preparation	56 days	Thu 4/1/21	Thu 6/17/21									■							
907	SDG&E - RFA Release	1 day	Fri 6/18/21	Fri 6/18/21																
908	SDG&E - RFA Abstract Creation Duration	24 days	Mon 6/21/21	Thu 7/22/21									■							
909	SDG&E - RFA Evaluation	29 days	Fri 7/23/21	Wed 9/1/21									■							
910	SDG&E - RFA Review with EE PRG	7 days	Thu 9/2/21	Fri 9/10/21									■							
911	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/21/21	Tue 9/21/21																
912	SDG&E - RFP Preparation	41 days	Wed 9/22/21	Wed 11/17/21									■							
913	SDG&E - RFP Release	1 day	Thu 11/18/21	Thu 11/18/21																
914	SDG&E - RFP Proposal Creation Duration	37 days	Thu 11/18/21	Fri 1/7/22									■							
915	SDG&E - RFP Evaluation	26 days	Mon 1/10/22	Mon 2/14/22									■							
916	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Fri 3/25/22	Fri 3/25/22																
917	SDG&E - Selection Review with EE PRG	7 days	Thu 3/17/22	Fri 3/25/22									■							
918	SDG&E - Contract Negotiation and Development	87 days	Mon 3/28/22	Tue 7/26/22									■							
919	SDG&E - Contract Review with EE PRG	1 day	Wed 7/27/22	Wed 7/27/22																
920	SDG&E - Final Award and Contract Signed	18 days	Mon 8/8/22	Wed 8/31/22									■							
921	SDG&E - Submit Advice Letter	1 day	Wed 9/21/22	Wed 9/21/22																
922	SDG&E - Advice Letter Approved	1 day	Fri 12/9/22	Fri 12/9/22																
923	SDG&E - Implementation Plan	60 days	Fri 12/9/22	Thu 3/2/23									■							
924	*SDG&E - Industrial-Port Tenants Solicitation	426 days	Thu 4/1/21	Thu 11/17/22									■							
925	SDG&E - RFA Preparation	56 days	Thu 4/1/21	Thu 6/17/21									■							
926	SDG&E - RFA Release	1 day	Fri 6/18/21	Fri 6/18/21																
927	SDG&E - RFA Abstract Creation Duration	24 days	Mon 6/21/21	Thu 7/22/21									■							
928	SDG&E - RFA Evaluation	29 days	Fri 7/23/21	Wed 9/1/21									■							
929	SDG&E - RFA Review with EE PRG	7 days	Thu 9/2/21	Fri 9/10/21									■							

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
930	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/21/21	Tue 9/21/21																
931	SDG&E - RFP Preparation	41 days	Wed 9/22/21	Wed 11/17/21																
932	SDG&E - RFP Release	1 day	Thu 11/18/21	Thu 11/18/21																
933	SDG&E - RFP Proposal Creation Duration	37 days	Thu 11/18/21	Fri 1/7/22																
934	SDG&E - RFP Evaluation	26 days	Mon 1/10/22	Mon 2/14/22																
935	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Fri 3/25/22	Fri 3/25/22																
936	SDG&E - Selection Review with EE PRG	7 days	Thu 3/17/22	Fri 3/25/22																
937	SDG&E - Contract Negotiation and Development	87 days	Mon 3/28/22	Tue 7/26/22																
938	SDG&E - Contract Review with EE PRG	1 day	Wed 7/27/22	Wed 7/27/22																
939	SDG&E - Final Award and Contract Signed	18 days	Mon 8/8/22	Wed 8/31/22																
940	SDG&E - Submit Advice Letter	1 day	Wed 9/21/22	Wed 9/21/22																
941	SDG&E - Advice Letter Approved	1 day	Fri 12/9/22	Fri 12/9/22																
942	SDG&E - Implementation Plan	60 days	Fri 12/9/22	Thu 3/2/23																
943	*SDG&E - SW Residential HVAC QI/QM Solicitation	377 days	Mon 7/5/21	Tue 12/13/22																
944	SDG&E - RFA Preparation	48 days	Mon 7/5/21	Wed 9/8/21																
945	SDG&E - RFA Release	1 day	Wed 9/29/21	Wed 9/29/21																
946	SDG&E - RFA Abstract Creation Duration	22 days	Wed 9/29/21	Thu 10/28/21																
947	SDG&E - RFA Evaluation	21 days	Fri 10/29/21	Fri 11/26/21																
948	SDG&E - RFA Review with EE PRG	6 days	Fri 12/10/21	Fri 12/17/21																
949	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 12/22/21	Wed 12/22/21																
950	SDG&E - RFP Preparation	56 days	Tue 1/4/22	Tue 3/22/22																
951	SDG&E - RFP Release	1 day	Tue 3/22/22	Tue 3/22/22																
952	SDG&E - RFP Proposal Creation Duration	23 days	Wed 3/23/22	Fri 4/22/22																
953	SDG&E - RFP Evaluation	20 days	Mon 4/25/22	Fri 5/20/22																
954	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 6/21/22	Tue 6/21/22																
955	SDG&E - Selection Review with EE PRG	0 days	Fri 6/17/22	Fri 6/17/22																
956	SDG&E - Contract Negotiation and Development	83 days	Wed 7/20/22	Fri 11/11/22																
957	SDG&E - Contract Review with EE PRG	6 days	Mon 11/14/22	Mon 11/21/22																
958	SDG&E - Final Award and Contract Signed	1 day	Mon 1/10/22	Mon 1/10/22																
959	SDG&E - Submit Advice Letter	22 days	Sun 1/15/23	Mon 2/13/23																
960	SDG&E - Advice Letter Approved	1 day	Fri 4/28/23	Fri 4/28/23																
961	SDG&E - Implementation Plan	60 days	Fri 4/28/23	Thu 7/20/23																
962	*SDG&E - Local/Residential Behavioral Solicitation	472 days	Mon 4/19/21	Tue 2/7/23																
963	SDG&E - RFA Preparation	53 days	Mon 4/19/21	Wed 6/30/21																
964	SDG&E - RFA Release	1 day	Mon 7/26/21	Mon 7/26/21																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
965	SDG&E - RFA Abstract Creation Duration	21 days	Mon 7/26/21	Mon 8/23/21																
966	SDG&E - RFA Evaluation	30 days	Tue 8/24/21	Mon 10/4/21																
967	SDG&E - RFA Review with EE PRG	7 days	Thu 10/7/21	Fri 10/15/21																
968	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 10/19/21	Tue 10/19/21																
969	SDG&E - RFP Preparation	28 days	Thu 10/21/21	Mon 11/29/21																
970	SDG&E - RFP Release	1 day	Wed 12/22/21	Wed 12/22/21																
971	SDG&E - RFP Proposal Creation Duration	20 days	Wed 12/22/21	Tue 1/18/22																
972	SDG&E - RFP Evaluation	28 days	Wed 1/19/22	Fri 2/25/22																
973	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 3/15/22	Tue 3/15/22																
974	SDG&E - Selection Review with EE PRG	7 days	Thu 3/3/22	Fri 3/11/22																
975	SDG&E - Contract Negotiation and Development	119 days	Fri 3/18/22	Wed 8/31/22																
976	SDG&E - Contract Review with EE PRG	7 days	Thu 9/8/22	Fri 9/16/22																
977	SDG&E - Final Award and Contract Signed	1 day	Fri 10/21/22	Fri 10/21/22																
978	SDG&E - Submit Advice Letter	1 day	Wed 11/16/22	Wed 11/16/22																
979	SDG&E - Advice Letter Approved	1 day	Fri 12/16/22	Fri 12/16/22																
980	SDG&E - Implementation Plan	60 days	Wed 11/16/22	Tue 2/7/23																
981	*SDG&E - Small Business Outreach Solicitation	298 days?	Wed 4/13/22	Fri 6/2/23																
982	SDG&E - RFA Preparation	53 days	Wed 4/13/22	Fri 6/24/22																
983	SDG&E - RFA Release	1 day	Thu 7/7/22	Thu 7/7/22																
984	SDG&E - RFA Abstract Creation Duration	21 days	Fri 7/8/22	Fri 8/5/22																
985	SDG&E - RFA Evaluation	30 days	Mon 8/8/22	Fri 9/16/22																
986	SDG&E - RFA Review with EE PRG	5 days	Mon 9/19/22	Fri 9/23/22																
987	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/27/22	Tue 9/27/22																
988	SDG&E - RFP Preparation	28 days	Mon 8/8/22	Wed 9/14/22																
989	SDG&E - RFP Release	1 day	Tue 10/18/22	Tue 10/18/22																
990	SDG&E - RFP Proposal Creation Duration	31 days	Tue 10/18/22	Tue 11/29/22																
991	SDG&E - RFP Evaluation	38 days	Wed 11/30/22	Fri 1/20/23																
992	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 2/28/23	Tue 2/28/23																
993	SDG&E - Selection Review with EE PRG	7 days	Thu 2/16/23	Fri 2/24/23																
994	SDG&E - Contract Negotiation and Development	79 days	Tue 2/28/23	Fri 6/16/23																
995	SDG&E - Contract Review with EE PRG	4 days	Wed 6/21/23	Mon 6/26/23																
996	SDG&E - Final Award and Contract Signed	1 day	Tue 8/29/23	Tue 8/29/23																
997	SDG&E - Submit Advice Letter	1 day	Fri 9/15/23	Fri 9/15/23																
998	SDG&E - Advice Letter Approved	1 day	Mon 10/16/23	Mon 10/16/23																
999	SDG&E - Implementation Plan	46 days	Mon 10/16/23	Mon 12/18/23																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1000	*SDG&E - Workforce Education & Training /Integrated Energy Education Solicitation	353 days?	Mon 1/16/23	Wed 5/22/24																
1001	SDG&E - RFP Release	1 day?	Thu 2/2/23	Thu 2/2/23																
1002	SDG&E - RFP Evaluation	25 days	Fri 3/17/23	Thu 4/20/23																
1003	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 5/16/23	Tue 5/16/23																
1004	SDG&E - Selection Review with EE PRG	5 days	Tue 5/9/23	Mon 5/15/23																
1005	SDG&E - Contract Negotiation and Development	94 days	Fri 5/5/23	Wed 9/13/23																
1006	SDG&E - Contract Review with EE PRG	7 days	Tue 10/10/23	Wed 10/18/23																
1007	SDG&E - Final Award and Contract Signed	1 day	Tue 11/14/23	Tue 11/14/23																
1008	SDG&E - Submit Advice Letter	1 day	Fri 1/12/24	Fri 1/12/24																
1009	SDG&E - Advice Letter Approved	1 day	Mon 2/12/24	Mon 2/12/24																
1010	SDG&E - Implementation Plan	60 days	Mon 2/12/24	Fri 5/3/24																
1011	*SDG&E - Residential Equity Education & Outreach Solicitation	331 days?	Fri 1/13/23	Fri 4/19/24																
1012	SDG&E - RFA Release	1 day	Thu 3/2/23	Thu 3/2/23																
1013	SDG&E - RFA Evaluation	21 days	Wed 4/12/23	Wed 5/10/23																
1014	SDG&E - RFA Review with EE PRG	7 days	Fri 5/19/23	Mon 5/29/23																
1015	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 5/30/23	Tue 5/30/23																
1016	SDG&E - RFP Release	1 day	Thu 6/1/23	Thu 6/1/23																
1017	SDG&E - RFP Evaluation	27 days	Mon 7/17/23	Tue 8/22/23																
1018	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 8/28/23	Mon 8/28/23																
1019	SDG&E - Selection Review with EE PRG	7 days	Wed 8/30/23	Thu 9/7/23																
1020	SDG&E - Contract Negotiation and Development	32 days	Thu 11/2/23	Fri 12/15/23																
1021	SDG&E - Contract Review with EE PRG	7 days	Tue 1/9/24	Wed 1/17/24																
1022	SDG&E - Final Award and Contract Signed	1 day	Mon 2/12/24	Mon 2/12/24																
1023	SDG&E - Submit Advice Letter	1 day	Mon 2/26/24	Mon 2/26/24																
1024	SDG&E - Advice Letter Approved	1 day	Mon 4/8/24	Mon 4/8/24																
1025	SDG&E - Implementation Plan	60 days	Tue 4/9/24	Mon 7/1/24																
1026	*SDG&E - Non-Residential Behavioral Solicitation	398 days	Mon 8/15/22	Wed 2/21/24																
1027	SDG&E - RFA Preparation	67 days	Mon 8/15/22	Tue 11/15/22																
1028	SDG&E - RFA Release	1 day	Mon 10/24/22	Mon 10/24/22																
1029	SDG&E - RFA Abstract Creation Duration	27 days	Tue 8/23/22	Wed 9/28/22																
1030	SDG&E - RFA Evaluation	16 days	Tue 11/29/22	Tue 12/20/22																
1031	SDG&E - RFA Review with EE PRG	7 days	Thu 1/5/23	Fri 1/13/23																
1032	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Wed 1/18/23	Wed 1/18/23																
1033	SDG&E - RFP Preparation	26 days	Mon 11/14/22	Mon 12/19/22																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1034	SDG&E - RFP Release	1 day	Mon 1/23/23	Mon 1/23/23																
1035	SDG&E - RFP Proposal Creation Duration	26 days	Mon 1/23/23	Mon 2/27/23																
1036	SDG&E - RFP Evaluation	58 days	Tue 2/28/23	Thu 5/18/23																
1037	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 6/20/23	Tue 6/20/23																
1038	SDG&E - Selection Review with EE PRG	7 days	Thu 6/8/23	Fri 6/16/23																
1039	SDG&E - Contract Negotiation and Development	60 days	Wed 6/21/23	Tue 9/12/23																
1040	SDG&E - Contract Review with EE PRG	7 days	Thu 10/5/23	Fri 10/13/23																
1041	SDG&E - Final Award and Contract Signed	1 day	Thu 12/21/23	Thu 12/21/23																
1042	SDG&E - Submit Advice Letter	1 day	Fri 1/12/24	Fri 1/12/24																
1043	SDG&E - Advice Letter Approved	1 day	Mon 2/12/24	Mon 2/12/24																
1044	SDG&E - Implementation Plan	60 days	Mon 2/12/24	Fri 5/3/24																
1045	*SDG&E - Retail Offices and Wholesale Solicitation	398 days	Wed 5/10/23	Fri 11/15/24																
1046	SDG&E - RFA Preparation	33 days	Wed 5/10/23	Fri 6/23/23																
1047	SDG&E - RFA Release	1 day	Mon 7/3/23	Mon 7/3/23																
1048	SDG&E - RFA Abstract Creation Duration	31 days	Tue 7/4/23	Tue 8/15/23																
1049	SDG&E - RFA Evaluation	19 days	Wed 8/16/23	Mon 9/11/23																
1050	SDG&E - RFA Review with EE PRG	3 days	Mon 9/18/23	Wed 9/20/23																
1051	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 9/25/23	Mon 9/25/23																
1052	SDG&E - RFP Preparation	33 days	Wed 7/5/23	Fri 8/18/23																
1053	SDG&E - RFP Release	1 day	Fri 9/29/23	Fri 9/29/23																
1054	SDG&E - RFP Proposal Creation Duration	33 days	Mon 10/2/23	Wed 11/15/23																
1055	SDG&E - RFP Evaluation	25 days	Thu 11/16/23	Wed 12/20/23																
1056	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 2/19/24	Mon 2/19/24																
1057	SDG&E - Selection Review with EE PRG	7 days	Thu 2/8/24	Fri 2/16/24																
1058	SDG&E - Contract Negotiation and Development	69 days	Mon 2/26/24	Thu 5/30/24																
1059	SDG&E - Contract Review with EE PRG	7 days	Thu 6/6/24	Fri 6/14/24																
1060	SDG&E - Final Award and Contract Signed	1 day	Sun 6/30/24	Sun 6/30/24																
1061	SDG&E - Submit Advice Letter	1 day	Wed 7/31/24	Wed 7/31/24																
1062	SDG&E - Advice Letter Approved	1 day	Fri 8/30/24	Fri 8/30/24																
1063	SDG&E - Implementation Plan	60 days	Tue 9/3/24	Mon 11/25/24																
1064	*SDG&E - Groceries, Restaurants and Food Storage Solicitation	398 days	Wed 6/14/23	Fri 12/20/24																
1065	SDG&E - RFA Preparation	33 days	Wed 6/14/23	Fri 7/28/23																
1066	SDG&E - RFA Release	1 day	Tue 8/15/23	Tue 8/15/23																
1067	SDG&E - RFA Abstract Creation Duration	21 days	Wed 8/16/23	Wed 9/13/23																
1068	SDG&E - RFA Evaluation	15 days	Thu 9/14/23	Wed 10/4/23																
1069	SDG&E - RFA Review with EE PRG	5 days	Wed 10/18/23	Tue 10/24/23																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2		
1070	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 10/30/23	Mon 10/30/23																
1071	SDG&E - RFP Preparation	16 days	Mon 10/9/23	Mon 10/30/23																
1072	SDG&E - RFP Release	1 day	Mon 11/6/23	Mon 11/6/23																
1073	SDG&E - RFP Proposal Creation Duration	33 days	Mon 11/6/23	Wed 12/20/23																
1074	SDG&E - RFP Evaluation	34 days	Thu 12/21/23	Tue 2/6/24																
1075	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Thu 2/22/24	Thu 2/22/24																
1076	SDG&E - Selection Review with EE PRG	7 days	Thu 2/29/24	Fri 3/8/24																
1077	SDG&E - Contract Negotiation and Development	60 days	Tue 2/27/24	Mon 5/20/24																
1078	SDG&E - Contract Review with EE PRG	9 days	Thu 6/27/24	Tue 7/9/24																
1079	SDG&E - Final Award and Contract Signed	1 day	Mon 7/15/24	Mon 7/15/24																
1080	SDG&E - Submit Advice Letter	1 day	Mon 7/22/24	Mon 7/22/24																
1081	SDG&E - Advice Letter Approved	1 day	Tue 9/3/24	Tue 9/3/24																
1082	SDG&E - Implementation Plan	60 days	Wed 9/4/24	Tue 11/26/24																
1083	*SDG&E - Private Institutions and Healthcare Solicitation	398 days	Thu 10/5/23	Mon 4/14/25																
1084	SDG&E - RFA Preparation	33 days	Thu 10/5/23	Mon 11/20/23																
1085	SDG&E - RFA Release	1 day	Mon 11/27/23	Mon 11/27/23																
1086	SDG&E - RFA Abstract Creation Duration	35 days	Mon 11/27/23	Fri 1/12/24																
1087	SDG&E - RFA Evaluation	30 days	Mon 1/15/24	Fri 2/23/24																
1088	SDG&E - RFA Review with EE PRG	5 days	Mon 2/26/24	Fri 3/1/24																
1089	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 3/4/24	Mon 3/4/24																
1090	SDG&E - RFP Preparation	54 days	Mon 11/27/23	Thu 2/8/24																
1091	SDG&E - RFP Release	1 day	Fri 3/8/24	Fri 3/8/24																
1092	SDG&E - RFP Proposal Creation Duration	34 days	Fri 3/8/24	Wed 4/24/24																
1093	SDG&E - RFP Evaluation	42 days	Thu 4/25/24	Fri 6/21/24																
1094	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Mon 7/8/24	Mon 7/8/24																
1095	SDG&E - Selection Review with EE PRG	5 days	Mon 6/17/24	Fri 6/21/24																
1096	SDG&E - Contract Negotiation and Development	55 days	Wed 7/10/24	Tue 9/24/24																
1097	SDG&E - Contract Review with EE PRG	7 days	Thu 10/3/24	Fri 10/11/24																
1098	SDG&E - Final Award and Contract Signed	1 day	Fri 11/15/24	Fri 11/15/24																
1099	SDG&E - Submit Advice Letter	1 day	Wed 11/27/24	Wed 11/27/24																
1100	SDG&E - Advice Letter Approved	1 day	Fri 12/27/24	Fri 12/27/24																
1101	SDG&E - Implementation Plan	50 days	Mon 12/30/24	Fri 3/7/25																
1102	*SDG&E - Lodging: Hotels/Motels Solicitation	398 days	Tue 10/10/23	Thu 4/17/25																
1103	SDG&E - RFA Preparation	33 days	Tue 10/10/23	Thu 11/23/23																
1104	SDG&E - RFA Release	1 day	Fri 12/8/23	Fri 12/8/23																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1105	SDG&E - RFA Abstract Creation Duration	35 days	Fri 12/8/23	Thu 1/25/24																
1106	SDG&E - RFA Evaluation	22 days	Mon 1/22/24	Tue 2/20/24																
1107	SDG&E - RFA Review with EE PRG	7 days	Tue 3/12/24	Wed 3/20/24																
1108	SDG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 3/19/24	Tue 3/19/24																
1109	SDG&E - RFP Preparation	48 days	Tue 1/23/24	Thu 3/28/24																
1110	SDG&E - RFP Release	1 day	Thu 3/21/24	Thu 3/21/24																
1111	SDG&E - RFP Proposal Creation Duration	29 days	Thu 3/21/24	Tue 4/30/24																
1112	SDG&E - RFP Evaluation	23 days	Mon 5/6/24	Wed 6/5/24																
1113	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 7/2/24	Tue 7/2/24																
1114	SDG&E - Selection Review with EE PRG	4 days	Wed 6/26/24	Mon 7/1/24																
1115	SDG&E - Contract Negotiation and Development	60 days	Mon 7/22/24	Fri 10/11/24																
1116	SDG&E - Contract Review with EE PRG	9 days	Tue 10/8/24	Fri 10/18/24																
1117	SDG&E - Final Award and Contract Signed	1 day	Tue 11/19/24	Tue 11/19/24																
1118	SDG&E - Submit Advice Letter	1 day	Mon 1/6/25	Mon 1/6/25																
1119	SDG&E - Advice Letter Approved	1 day	Thu 2/6/25	Thu 2/6/25																
1120	SDG&E - Implementation Plan	46 days	Fri 3/21/25	Fri 5/23/25																
1121	*SDG&E - Market Access Program (MAP)	317 days	Wed 3/13/24	Thu 5/29/25																
1122	SDG&E - RFP Preparation	38 days	Wed 3/13/24	Fri 5/3/24																
1123	SDG&E - RFP Release	1 day	Tue 5/7/24	Tue 5/7/24																
1124	SDG&E - RFP Proposal Creation Duration	31 days	Tue 5/7/24	Tue 6/18/24																
1125	SDG&E - RFP Evaluation	43 days	Wed 6/19/24	Fri 8/16/24																
1126	SDG&E - Selection Review with EE PRG	7 days	Thu 9/5/24	Fri 9/13/24																
1127	SDG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	1 day	Tue 9/17/24	Tue 9/17/24																
1128	SDG&E - Contract Negotiation and Development	60 days	Fri 9/27/24	Thu 12/19/24																
1129	SDG&E - Contract Review with EE PRG	7 days	Thu 1/9/25	Fri 1/17/25																
1130	SDG&E - Final Award and Contract Signed	1 day	Fri 1/31/25	Fri 1/31/25																
1131	SDG&E - Submit Advice Letter	1 day	Fri 2/14/25	Fri 2/14/25																
1132	SDG&E - Advice Letter Approved	1 day	Mon 3/31/25	Mon 3/31/25																
1133	SDG&E - Implementation Plan	44 days	Mon 3/31/25	Thu 5/29/25																
1134	Please note the SDG&E Solicitations marked with an * are estimated dates and are subject to change																			
1135																				
1136	PG&E - Local Government Partnerships (non-resource programs) Solicitation	376 days?	Fri 3/22/19	Fri 8/28/20																
1137	PG&E - RFA Preparation	42 days	Fri 3/22/19	Mon 5/20/19																
1138	PG&E - RFA Release	1 day	Thu 5/23/19	Thu 5/23/19																

Project: IOU Master Task Timeli
Date: Fri 6/28/24


Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1139	PG&E - RFA Abstract Creation Duration	22 days	Thu 5/23/19	Fri 6/21/19																
1140	PG&E - RFA Evaluation	15 days	Mon 6/24/19	Fri 7/12/19																
1141	PG&E - RFA Review with EE PRG	4 days	Tue 7/23/19	Fri 7/26/19																
1142	PG&E - RFA Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 8/5/19	Fri 8/9/19																
1143	PG&E - RFP Preparation	45 days	Tue 8/27/19	Mon 10/28/19																
1144	PG&E - RFP Release	1 day	Mon 11/4/19	Mon 11/4/19																
1145	PG&E - RFP Proposal Creation Duration	33 days	Mon 11/4/19	Wed 12/18/19																
1146	PG&E - RFP Evaluation	18 days	Mon 1/6/20	Wed 1/29/20																
1147	PG&E - RFP Review with EE PRG	4 days	Tue 2/25/20	Fri 2/28/20																
1148	PG&E - RFP Estimated Notification of Successful and Unsuccessful Bidder	5 days	Mon 3/2/20	Fri 3/6/20																
1149	PG&E - Contract Negotiation and Development	58 days	Fri 2/28/20	Tue 5/19/20																
1150	PG&E - Contract Review with EE PRG	7 days	Tue 5/26/20	Wed 6/3/20																
1151	PG&E - Final Award and Contract Signed	22 days	Fri 5/29/20	Mon 6/29/20																
1152	PG&E - Submit Advice Letter		N/A	N/A																
1153	PG&E - Advice Letter Approved																			
1154	PG&E - Implementation Plan	24 days	Tue 7/28/20	Fri 8/28/20																
1155	PG&E - Statewide Codes & Standards (RFP only) Solicitation	221 days?	Mon 7/8/19	Mon 5/11/20																
1156	PG&E - RFA Preparation		N/A	N/A																
1157	PG&E - RFA Release		N/A	N/A																
1158	PG&E - RFA Abstract Creation Duration		N/A	N/A																
1159	PG&E - RFA Evaluation		N/A	N/A																
1160	PG&E - RFA Review with EE PRG		N/A	N/A																
1161	PG&E - RFA Estimated Notification of Successful and Unsuccessful		N/A	N/A																
1162	PG&E - RFP Preparation	36 days	Mon 7/8/19	Mon 8/26/19																
1163	PG&E - RFP Release	1 day	Tue 9/10/19	Tue 9/10/19																
1164	PG&E - RFP Proposal Creation Duration	24 days	Tue 9/10/19	Fri 10/11/19																
1165	PG&E - RFP Evaluation	10 days	Mon 10/14/19	Fri 10/25/19																
1166	PG&E - RFP Review with EE PRG	4 days	Thu 11/21/19	Tue 11/26/19																
1167	PG&E - RFP Estimated Notification of Successful and Unsuccessful	3 days	Wed 11/27/19	Fri 11/29/19																
1168	PG&E - Contract Negotiation and Development	35 days	Mon 12/2/19	Fri 1/17/20																
1169	PG&E - Contract Review with EE PRG	4 days	Tue 1/21/20	Fri 1/24/20																
1170	PG&E - Final Award and Contract Signed	32 days	Wed 1/29/20	Thu 3/12/20																
1171	PG&E - Submit Advice Letter		N/A	N/A																
1172	PG&E - Advice Letter Approved																			
1173	PG&E - Implementation Plan	32 days	Fri 3/27/20	Mon 5/11/20																
1174	PG&E - Local Multi-Sector (40% outsource) Solicitation	251 days?	Tue 4/28/20	Tue 4/13/21																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1175	PG&E - RFA Preparation		N/A	N/A																
1176	PG&E - RFA Release		N/A	N/A																
1177	PG&E - RFA Abstract Creation Duration		N/A	N/A																
1178	PG&E - RFA Evaluation		N/A	N/A																
1179	PG&E - RFA Review with EE PRG		N/A	N/A																
1180	PG&E - RFA Estimated Notification of Successful and Unsuccessful		N/A	N/A																
1181	PG&E - RFP Preparation		N/A	N/A																
1182	PG&E - RFP Release		N/A	N/A																
1183	PG&E - RFP Proposal Creation Duration		N/A	N/A																
1184	PG&E - RFP Evaluation		N/A	N/A																
1185	PG&E - RFP Review with EE PRG	4 days	Tue 4/28/20	Fri 5/1/20																
1186	PG&E - RFP Estimated Notification of Successful and Unsuccessful																			
1187	PG&E - Contract Negotiation and Development	81 days	Thu 7/2/20	Thu 10/22/20																
1188	PG&E - Contract Review with EE PRG	24 days	Thu 10/22/20	Tue 11/24/20																
1189	PG&E - Final Award and Contract Signed	23 days	Mon 11/30/20	Wed 12/30/20																
1190	PG&E - Submit Advice Letter	1 day	Wed 1/13/21	Wed 1/13/21																
1191	PG&E - Advice Letter Approved	1 day?	Fri 2/12/21	Fri 2/12/21																
1192	PG&E - Implementation Plan	43 days	Sat 2/13/21	Tue 4/13/21																
1193	PG&E - Statewide New Constructions (Non-Residential) Solicitation	591 days	Mon 3/25/19	Sun 6/27/21																
1194	PG&E - RFA Preparation	45 days	Mon 3/25/19	Fri 5/24/19																
1195	PG&E - RFA Release	1 day	Tue 5/28/19	Tue 5/28/19																
1196	PG&E - RFA Abstract Creation Duration	24 days	Tue 5/28/19	Fri 6/28/19																
1197	PG&E - RFA Evaluation	19 days	Tue 7/2/19	Fri 7/26/19																
1198	PG&E - RFA Review with EE PRG	4 days	Tue 8/20/19	Fri 8/23/19																
1199	PG&E - RFA Estimated Notification of Successful and Unsuccessful	4 days	Tue 8/27/19	Fri 8/30/19																
1200	PG&E - RFP Preparation	45 days	Fri 12/27/19	Thu 2/27/20																
1201	PG&E - RFP Release	1 day	Mon 3/16/20	Mon 3/16/20																
1202	PG&E - RFP Proposal Creation Duration	40 days	Tue 3/17/20	Mon 5/11/20																
1203	PG&E - RFP Evaluation	52 days	Tue 5/12/20	Wed 7/22/20																
1204	PG&E - RFP Review with EE PRG	8 days	Fri 7/24/20	Tue 8/4/20																
1205	PG&E - RFP Estimated Notification of Successful and Unsuccessful	6 days	Wed 8/5/20	Wed 8/12/20																
1206	PG&E - Contract Negotiation and Development	49 days	Mon 8/17/20	Thu 10/22/20																
1207	PG&E - Contract Review with EE PRG	24 days	Thu 10/22/20	Tue 11/24/20																
1208	PG&E - Final Award and Contract Signed	23 days	Mon 11/30/20	Wed 12/30/20																
1209	PG&E - Submit Advice Letter	1 day	Fri 2/19/21	Fri 2/19/21																
1210	PG&E - Advice Letter Approved	1 day	Wed 4/28/21	Wed 4/28/21																
1211	PG&E - Implementation Plan	43 days	Thu 4/29/21	Sun 6/27/21																
1212	PG&E - Statewide New Construction (Residential) Solicitation	640 days?	Mon 3/25/19	Fri 9/3/21																



Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025		
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	
1213	PG&E - RFA Preparation	45 days	Mon 3/25/19	Fri 5/24/19																	
1214	PG&E - RFA Release	1 day	Tue 5/28/19	Tue 5/28/19																	
1215	PG&E - RFA Abstract Creation Duration	24 days	Tue 5/28/19	Fri 6/28/19																	
1216	PG&E - RFA Evaluation	19 days	Tue 7/2/19	Fri 7/26/19																	
1217	PG&E - RFA Review with EE PRG	4 days	Tue 8/20/19	Fri 8/23/19																	
1218	PG&E - RFA Estimated Notification of Successful and Unsuccessful	4 days	Tue 8/27/19	Fri 8/30/19																	
1219	PG&E - RFP Preparation	45 days	Fri 12/27/19	Thu 2/27/20																	
1220	PG&E - RFP Release	1 day	Mon 3/16/20	Mon 3/16/20																	
1221	PG&E - RFP Proposal Creation Duration	40 days	Tue 3/17/20	Mon 5/11/20																	
1222	PG&E - RFP Evaluation	52 days	Tue 5/12/20	Wed 7/22/20																	
1223	PG&E - RFP Review with EE PRG	8 days	Fri 7/24/20	Tue 8/4/20																	
1224	PG&E - RFP Estimated Notification of Successful and Unsuccessful	6 days	Wed 8/5/20	Wed 8/12/20																	
1225	PG&E - Contract Negotiation and Development	177 days	Mon 8/17/20	Tue 4/20/21																	
1226	PG&E - Contract Review with EE PRG	16 days	Thu 4/22/21	Thu 5/13/21																	
1227	PG&E - Final Award and Contract Signed	32 days	Sat 5/15/21	Mon 6/28/21																	
1228	PG&E - Submit Advice Letter	1 day	Mon 7/12/21	Mon 7/12/21																	
1229	PG&E - Advice Letter Approved (all electric)	1 day	Wed 8/11/21	Wed 8/11/21																	
1230	PG&E - Advice Letter Approved (mixed fuel)	1 day	Wed 9/15/21	Wed 9/15/21																	
1231	PG&E - Implementation Plan (all electric)	43 days	Thu 8/12/21	Mon 10/11/21																	
1232	PG&E - Implementation Plan (mixed fuel)	43 days	Thu 9/16/21	Sun 11/14/21																	
1233	PG&E - Statewide WE&T Career Connections Solicitation	410 days?	Tue 1/7/20	Mon 8/2/21																	
1234	PG&E - RFA Preparation	54 days	Tue 1/7/20	Fri 3/20/20																	
1235	PG&E - RFA Release	1 day	Mon 4/6/20	Mon 4/6/20																	
1236	PG&E - RFA Abstract Creation Duration	29 days	Tue 4/7/20	Fri 5/15/20																	
1237	PG&E - RFA Evaluation	20 days	Mon 5/18/20	Fri 6/12/20																	
1238	PG&E - RFA Review with EE PRG	8 days	Fri 6/19/20	Tue 6/30/20																	
1239	PG&E - RFA Estimated Notification of Successful and Unsuccessful	4 days	Fri 7/3/20	Wed 7/8/20																	
1240	PG&E - RFP Preparation	45 days	Mon 6/15/20	Fri 8/14/20																	
1241	PG&E - RFP Release	1 day	Fri 9/4/20	Fri 9/4/20																	
1242	PG&E - RFP Proposal Creation Duration	20 days	Mon 9/7/20	Fri 10/2/20																	
1243	PG&E - RFP Evaluation	14 days	Tue 10/6/20	Fri 10/23/20																	
1244	PG&E - RFP Review with EE PRG	8 days	Fri 10/23/20	Tue 11/3/20																	
1245	PG&E - RFP Estimated Notification of Successful and Unsuccessful	1 day	Tue 11/10/20	Tue 11/10/20																	
1246	PG&E - Contract Negotiation and Development	71 days	Mon 12/7/20	Mon 3/15/21																	
1247	PG&E - Contract Review with EE PRG	6 days	Tue 3/23/21	Tue 3/30/21																	
1248	PG&E - Final Award and Contract Signed	22 days	Thu 4/1/21	Fri 4/30/21																	
1249	PG&E - Submit Advice Letter	1 day	Fri 5/28/21	Fri 5/28/21																	
1250	PG&E - Advice Letter Approved	1 day	Fri 6/25/21	Fri 6/25/21																	

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1251	PG&E - Implementation Plan	43 days	Sat 6/26/21	Tue 8/24/21																
1252	PG&E - Statewide WE&T Career and Workforce Readiness Solicitation	410 days?	Tue 1/7/20	Mon 8/2/21																
1253	PG&E - RFA Preparation	54 days	Tue 1/7/20	Fri 3/20/20																
1254	PG&E - RFA Release	1 day	Mon 4/6/20	Mon 4/6/20																
1255	PG&E - RFA Abstract Creation Duration	29 days	Tue 4/7/20	Fri 5/15/20																
1256	PG&E - RFA Evaluation	20 days	Mon 5/18/20	Fri 6/12/20																
1257	PG&E - RFA Review with EE PRG	8 days	Fri 6/19/20	Tue 6/30/20																
1258	PG&E - RFA Estimated Notification of Successful and Unsuccessful	4 days	Fri 7/3/20	Wed 7/8/20																
1259	PG&E - RFP Preparation	45 days	Mon 6/15/20	Fri 8/14/20																
1260	PG&E - RFP Release	1 day	Fri 9/4/20	Fri 9/4/20																
1261	PG&E - RFP Proposal Creation Duration	20 days	Mon 9/7/20	Fri 10/2/20																
1262	PG&E - RFP Evaluation	14 days	Tue 10/6/20	Fri 10/23/20																
1263	PG&E - RFP Review with EE PRG	8 days	Fri 10/23/20	Tue 11/3/20																
1264	PG&E - RFP Estimated Notification of Successful and Unsuccessful	1 day	Tue 11/10/20	Tue 11/10/20																
1265	PG&E - Contract Negotiation and Development	71 days	Mon 12/7/20	Mon 3/15/21																
1266	PG&E - Contract Review with EE PRG	6 days	Tue 3/23/21	Tue 3/30/21																
1267	PG&E - Final Award and Contract Signed	22 days	Thu 4/1/21	Fri 4/30/21																
1268	PG&E - Submit Advice Letter	1 day	Fri 5/28/21	Fri 5/28/21																
1269	PG&E - Advice Letter Approved	1 day	Fri 6/25/21	Fri 6/25/21																
1270	PG&E - Implementation Plan	43 days	Sat 6/26/21	Tue 8/24/21																
1271	PG&E - Statewide State of CA (Dept. of Corrections) Solicitation	348 days?	Sun 3/1/20	Tue 6/29/21																
1272	PG&E - RFA Preparation	46 days	Sun 3/1/20	Fri 5/1/20																
1273	PG&E - RFA Release	1 day	Wed 5/13/20	Wed 5/13/20																
1274	PG&E - RFA Abstract Creation Duration	31 days	Wed 5/13/20	Wed 6/24/20																
1275	PG&E - RFA Evaluation	15 days	Mon 6/29/20	Fri 7/17/20																
1276	PG&E - RFA Review with EE PRG	5 days	Tue 7/28/20	Mon 8/3/20																
1277	PG&E - RFA Estimated Notification of Successful and Unsuccessful	5 days	Mon 8/3/20	Fri 8/7/20																
1278	PG&E - RFP Preparation	20 days	Mon 8/3/20	Fri 8/28/20																
1279	PG&E - RFP Release	1 day	Wed 9/9/20	Wed 9/9/20																
1280	PG&E - RFP Proposal Creation Duration	31 days	Wed 9/9/20	Wed 10/21/20																
1281	PG&E - RFP Evaluation	31 days	Fri 10/23/20	Fri 12/4/20																
1282	PG&E - RFP Review with EE PRG	6 days	Tue 12/22/20	Tue 12/29/20																
1283	PG&E - RFP Estimated Notification of Successful and Unsuccessful	3 days	Wed 1/6/21	Fri 1/8/21																
1284	PG&E - Contract Negotiation and Development	65 days	Wed 1/20/21	Tue 4/20/21																
1285	PG&E - Contract Review with EE PRG	7 days	Thu 4/22/21	Fri 4/30/21																
1286	PG&E - Final Award and Contract Signed	22 days	Sat 5/1/21	Mon 5/31/21																
1287	PG&E - Submit Advice Letter	1 day	Thu 6/24/21	Thu 6/24/21																
1288	PG&E - Advice Letter Approved	1 day	Wed 7/28/21	Wed 7/28/21																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1289	PG&E - Implementation Plan	43 days	Thu 7/29/21	Sun 9/26/21																
1290	PG&E - Local (Micro and Small Business Equity Program) Solicitation	403 days?	Tue 6/1/21	Thu 12/15/22																
1291	PG&E - RFA Preparation	38 days	Tue 6/1/21	Thu 7/22/21																
1292	PG&E - RFA Release	1 day	Tue 9/7/21	Tue 9/7/21																
1293	PG&E - RFA Abstract Creation Duration	34 days	Wed 9/8/21	Mon 10/25/21																
1294	PG&E - RFA Evaluation	18 days	Tue 10/26/21	Thu 11/18/21																
1295	PG&E - RFP Release	1 day	Wed 12/8/21	Wed 12/8/21																
1296	PG&E - RFP Proposal Creation Duration	46 days	Wed 12/8/21	Wed 2/9/22																
1297	PG&E - RFP Evaluation	21 days	Thu 2/10/22	Thu 3/10/22																
1298	PG&E - RFP Review with EE PRG	6 days	Thu 3/17/22	Thu 3/24/22																
1299	PG&E - RFP Estimated Bidder Notification	1 day	Wed 3/30/22	Wed 3/30/22																
1300	PG&E - Contract Negotiation and Development	71 days	Thu 4/7/22	Thu 7/14/22																
1301	PG&E - Contract Review with EE PRG	6 days	Fri 7/22/22	Fri 7/29/22																
1302	PG&E - Final Award and Contract Signed	45 days	Mon 8/8/22	Fri 10/7/22																
1303	PG&E - Submit Advice Letter	1 day	Wed 10/12/22	Wed 10/12/22																
1304	PG&E - Advice Letter Approved	1 day	Fri 11/11/22	Fri 11/11/22																
1305	PG&E - Implementation Plan	31 days	Fri 11/11/22	Fri 12/23/22																
1306	PG&E - Local (C&S Compliance Improvement) Solicitation	436 days	Tue 3/1/22	Tue 10/31/23																
1307	PG&E - RFA Preparation	34 days	Tue 3/1/22	Fri 4/15/22																
1308	PG&E - RFA Release	1 day	Mon 5/16/22	Mon 5/16/22																
1309	PG&E - RFA Abstract Creation Duration	25 days	Tue 5/17/22	Mon 6/20/22																
1310	PG&E - RFA Evaluation	28 days	Tue 6/21/22	Thu 7/28/22																
1311	PG&E - RFA Review with EE PRG	1 day	Tue 8/9/22	Tue 8/9/22																
1312	PG&E - RFA Estimated Bidder Notification	1 day	Wed 8/31/22	Wed 8/31/22																
1313	PG&E - RFP Preparation	24 days	Mon 8/1/22	Thu 9/1/22																
1314	PG&E - RFP Release	1 day	Tue 9/13/22	Tue 9/13/22																
1315	PG&E - RFP Proposal Creation Duration	26 days	Tue 9/13/22	Tue 10/18/22																
1316	PG&E - RFP Evaluation	45 days	Wed 10/19/22	Tue 12/20/22																
1317	PG&E - RFP Review with EE PRG	1 day	Tue 1/24/23	Tue 1/24/23																
1318	PG&E - RFP Estimated Bidder Notification	1 day	Fri 2/10/23	Fri 2/10/23																
1319	PG&E - Contract Negotiation and Development	47 days	Mon 2/13/23	Tue 4/18/23																
1320	PG&E - Contract Review with EE PRG	26 days	Tue 5/23/23	Tue 6/27/23																
1321	PG&E - Final Award and Contract Signed	48 days	Wed 6/28/23	Fri 9/1/23																
1322	PG&E - Submit Advice Letter		N/A																	
1323	PG&E - Advice Letter Approved		N/A																	
1324	PG&E - Implementation Plan	1 day	Tue 10/31/23	Tue 10/31/23																
1325	PG&E - Residential Electrification Equity Program Solicitation	626 days	Mon 8/1/22	Sat 12/21/24																
1326	PG&E - RFA Preparation	59 days	Mon 8/1/22	Thu 10/20/22																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1327	PG&E - RFA Release	1 day	Tue 11/29/22	Tue 11/29/22																
1328	PG&E - RFA Abstract Creation Duration	46 days	Tue 11/29/22	Tue 1/31/23																
1329	PG&E - RFA Evaluation	17 days	Sun 2/5/23	Sun 2/26/23																
1330	PG&E - RFA Review with EE PRG	6 days	Mon 2/27/23	Mon 3/6/23																
1331	PG&E - RFA Estimated Bidder Notification	3 days	Mon 3/6/23	Wed 3/8/23																
1332	PG&E - RFP Preparation	46 days	Mon 1/9/23	Mon 3/13/23																
1333	PG&E - RFP Release	1 day	Tue 4/11/23	Tue 4/11/23																
1334	PG&E - RFP Proposal Creation Duration	26 days	Tue 4/11/23	Tue 5/16/23																
1335	PG&E - RFP Evaluation	18 days	Fri 5/19/23	Tue 6/13/23																
1336	PG&E - RFP Review with EE PRG	1 day	Tue 6/27/23	Tue 6/27/23																
1337	PG&E - RFP Estimated Bidder Notification	1 day	Tue 7/11/23	Tue 7/11/23																
1338	PG&E - Contract Negotiation and Development	233 days	Tue 8/1/23	Thu 6/20/24																
1339	PG&E - Contract Review with EE PRG	8 days	Fri 6/21/24	Tue 7/2/24																
1340	PG&E - Final Award and Contract Signed	32 days	Mon 7/15/24	Tue 8/27/24																
1341	PG&E - Submit Advice Letter	1 day	Tue 9/10/24	Tue 9/10/24																
1342	PG&E - Advice Letter Approved	1 day	Tue 10/22/24	Tue 10/22/24																
1343	PG&E - Implementation Plan	1 day	Sat 12/21/24	Sat 12/21/24																
1344	PG&E - Statewide C&S Advocacy Solicitation	663 days	Tue 2/1/22	Thu 8/15/24																
1345	PG&E - RFA Preparation	54 days	Tue 2/1/22	Fri 4/15/22																
1346	PG&E - RFA Release	1 day	Mon 5/30/22	Mon 5/30/22																
1347	PG&E - RFA Abstract Creation Duration	24 days	Tue 5/31/22	Fri 7/1/22																
1348	PG&E - RFA Evaluation	14 days	Fri 7/1/22	Wed 7/20/22																
1349	PG&E - RFA Review with EE PRG	6 days	Fri 7/22/22	Fri 7/29/22																
1350	PG&E - RFA Estimated Bidder Notification	1 day	Mon 8/1/22	Mon 8/1/22																
1351	PG&E - RFP Preparation	36 days	Fri 4/1/22	Fri 5/20/22																
1352	PG&E - RFP Release	1 day	Tue 6/7/22	Tue 6/7/22																
1353	PG&E - RFP Proposal Creation Duration	31 days	Tue 6/7/22	Tue 7/19/22																
1354	PG&E - RFP Evaluation	50 days	Wed 7/20/22	Tue 9/27/22																
1355	PG&E - RFP Review with EE PRG	1 day	Wed 10/5/22	Wed 10/5/22																
1356	PG&E - RFP Estimated Bidder Notification	1 day	Mon 10/24/22	Mon 10/24/22																
1357	PG&E - Contract Negotiation and Development	73 days	Mon 11/14/22	Wed 2/22/23																
1358	PG&E - Contract Review with EE PRG - Wave 1	1 day	Tue 4/25/23	Tue 4/25/23																
1359	PG&E - Final Award and Contract Signed	18 days	Mon 7/17/23	Wed 8/9/23																
1360	PG&E - Submit Advice Letter (wave 1)	1 day	Thu 9/21/23	Thu 9/21/23																
1361	PG&E - Advice Letter Approved	1 day	Wed 10/25/23	Wed 10/25/23																
1362	PG&E - Implementation Plan	1 day	Thu 12/7/23	Thu 12/7/23																
1363	PG&E - Contract Review with EE PRG - Wave 2	1 day	Wed 12/20/23	Wed 12/20/23																
1364	PG&E - Final Award and Contract Signed	1 day	Fri 3/29/24	Fri 3/29/24																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1365	PG&E - Submit Advice Letter	1 day	Mon 4/15/24	Mon 4/15/24																
1366	PG&E - Advice Letter Approved	1 day	Sat 6/15/24	Sat 6/15/24																
1367	PG&E - Implementation Plan	1 day	Thu 8/15/24	Thu 8/15/24																
1368	PG&E - Zonal Electrification Solicitation	495 days	Thu 12/1/22	Wed 10/23/24																
1369	PG&E - RFP Preparation	88 days	Thu 12/1/22	Mon 4/3/23																
1370	PG&E - RFP Release	1 day	Tue 4/18/23	Tue 4/18/23																
1371	PG&E - RFP Proposal Creation Duration	53 days	Tue 4/18/23	Thu 6/29/23																
1372	PG&E - RFP Evaluation (including interviews)	40 days	Mon 7/10/23	Fri 9/1/23																
1373	PG&E - RFP Review with EE PRG	1 day	Tue 9/26/23	Tue 9/26/23																
1374	PG&E - RFP Estimated Bidder Notification	1 day	Mon 10/2/23	Mon 10/2/23																
1375	PG&E - Contract Negotiation and Development	135 days	Mon 10/9/23	Fri 4/12/24																
1376	PG&E - Contract Review with EE PRG	1 day	Tue 4/23/24	Tue 4/23/24																
1377	PG&E - Final Award and Contract Signed	43 days	Wed 5/1/24	Fri 6/28/24																
1378	PG&E - Submit Advice Letter	1 day	Wed 7/3/24	Wed 7/3/24																
1379	PG&E - Advice Letter Approved	1 day	Wed 8/28/24	Wed 8/28/24																
1380	PG&E - Implementation Plan	1 day	Wed 10/23/24	Wed 10/23/24																
1381	PG&E - Residential Whole Home Load Management RFP	379 days	Tue 8/15/23	Fri 1/24/25																
1382	PG&E - RFP Preparation	1 day	Tue 8/15/23	Tue 8/15/23																
1383	PG&E - RFP Release	1 day	Tue 8/15/23	Tue 8/15/23																
1384	PG&E - RFP Proposal Creation Duration	51 days	Tue 8/15/23	Tue 10/24/23																
1385	PG&E - RFP Evaluation	36 days	Thu 10/26/23	Thu 12/14/23																
1386	PG&E - RFP Review with EE PRG	1 day	Fri 2/16/24	Fri 2/16/24																
1387	PG&E - RFP Estimated Bidder Notification	1 day	Tue 2/27/24	Tue 2/27/24																
1388	PG&E - Contract Negotiation and Development	91 days	Wed 3/13/24	Wed 7/17/24																
1389	PG&E - Contract Review with EE PRG	1 day	Tue 7/23/24	Tue 7/23/24																
1390	PG&E - Final Award and Contract Signed	42 days	Thu 8/8/24	Fri 10/4/24																
1391	PG&E - Submit Advice Letter	1 day	Tue 10/15/24	Tue 10/15/24																
1392	PG&E - Advice Letter Approved	1 day	Mon 11/25/24	Mon 11/25/24																
1393	PG&E - Implementation Plan	1 day	Fri 1/24/25	Fri 1/24/25																
1394	PG&E - 2024 Summer Reliability Platform Administrator RFP	337 days?	Tue 4/18/23	Wed 7/31/24																
1395	PG&E - RFP Preparation	30 days	Mon 5/1/23	Fri 6/9/23																
1396	PG&E - RFP Release	1 day	Fri 9/1/23	Fri 9/1/23																
1397	PG&E - RFP Proposal Creation Duration	31 days	Fri 9/1/23	Fri 10/13/23																
1398	PG&E - RFP Evaluation	22 days	Tue 10/17/23	Wed 11/15/23																
1399	PG&E - RFP Review with EE PRG	1 day	Tue 11/28/23	Tue 11/28/23																
1400	PG&E - RFP Estimated Bidder Notification	1 day	Tue 12/5/23	Tue 12/5/23																
1401	PG&E - Contract Negotiation and Development	68 days	Mon 1/8/24	Wed 4/10/24																
1402	PG&E - Contract Review with EE PRG	1 day	Tue 4/23/24	Tue 4/23/24																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1403	PG&E - Final Award and Contract Signed	22 days	Wed 5/1/24	Thu 5/30/24																
1404	PG&E - Submit Advice Letter	1 day	Fri 5/31/24	Fri 5/31/24																
1405	PG&E - Advice Letter Approved	1 day	Mon 7/1/24	Mon 7/1/24																
1406	PG&E - Implementation Plan	1 day	Wed 7/31/24	Wed 7/31/24																
1407	PG&E - C&S Code Readiness RFP	424 days?	Wed 2/1/23	Mon 9/16/24																
1408	PG&E - RFP Preparation	113 days	Wed 2/1/23	Fri 7/7/23																
1409	PG&E - RFP Release	1 day	Wed 7/12/23	Wed 7/12/23																
1410	PG&E - RFP Proposal Creation Duration	30 days	Thu 7/13/23	Wed 8/23/23																
1411	PG&E - RFP Evaluation	36 days	Mon 8/28/23	Mon 10/16/23																
1412	PG&E - RFP Review with EE PRG	1 day	Tue 10/24/23	Tue 10/24/23																
1413	PG&E - RFP Estimated Bidder Notification	1 day	Mon 11/6/23	Mon 11/6/23																
1414	PG&E - Contract Negotiation and Development	65 days	Wed 11/15/23	Tue 2/13/24																
1415	PG&E - Contract Review with EE PRG	1 day	Tue 2/27/24	Tue 2/27/24																
1416	PG&E - Final Award and Contract Signed	1 day	Fri 4/12/24	Fri 4/12/24																
1417	PG&E - Submit Advice Letter	1 day	Tue 5/7/24	Tue 5/7/24																
1418	PG&E - Advice Letter Approved	1 day	Mon 7/15/24	Mon 7/15/24																
1419	PG&E - Implementation Plan	1 day	Mon 9/16/24	Mon 9/16/24																
1420	PG&E - Residential Electrification - Single Point of Contact	414 days	Tue 8/1/23	Fri 2/28/25																
1421	PG&E - RFP Preparation	133 days	Tue 8/1/23	Thu 2/1/24																
1422	PG&E - RFP Release	1 day	Wed 2/28/24	Wed 2/28/24																
1423	PG&E - RFP Proposal Creation Duration	33 days	Wed 2/28/24	Fri 4/12/24																
1424	PG&E - RFP Evaluation	23 days	Mon 4/15/24	Wed 5/15/24																
1425	PG&E - RFP Review with EE PRG	6 days	Fri 5/24/24	Fri 5/31/24																
1426	PG&E - RFP Estimated Bidder Notification	1 day	Wed 6/5/24	Wed 6/5/24																
1427	PG&E - Contract Negotiation and Development	62 days	Mon 6/10/24	Tue 9/3/24																
1428	PG&E - Contract Review with EE PRG	6 days	Fri 9/20/24	Fri 9/27/24																
1429	PG&E - Final Award and Contract Signed	25 days	Fri 9/27/24	Thu 10/31/24																
1430	PG&E - Submit Advice Letter	1 day	Wed 11/6/24	Wed 11/6/24																
1431	PG&E - Advice Letter Approved	1 day	Tue 12/31/24	Tue 12/31/24																
1432	PG&E - Implementation Plan	1 day	Fri 2/28/25	Fri 2/28/25																
1433	PG&E - Commercial SEM FP	402 days?	Thu 8/3/23	Fri 2/14/25																
1434	PG&E - RFP Preparation	16 days	Thu 8/3/23	Thu 8/24/23																
1435	PG&E - RFP Release	1 day	Fri 11/3/23	Fri 11/3/23																
1436	PG&E - RFP Proposal Creation Duration	55 days	Fri 11/3/23	Thu 1/18/24																
1437	PG&E - RFP Evaluation	58 days	Tue 1/23/24	Thu 4/11/24																
1438	PG&E - RFP Review with EE PRG	1 day	Wed 4/17/24	Wed 4/17/24																
1439	PG&E - RFP Estimated Bidder Notification	3 days	Thu 4/25/24	Mon 4/29/24																
1440	PG&E - Contract Negotiation and Development	59 days	Tue 5/7/24	Fri 7/26/24																

Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID	Task Name	Duration	Start	Finish	2018		2019		2020		2021		2022		2023		2024		2025	
					H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1441	PG&E - Contract Review with EE PRG	5 days	Sat 8/3/24	Thu 8/8/24																
1442	PG&E - Final Award and Contract Signed	41 days	Mon 8/19/24	Mon 10/14/24																
1443	PG&E - Submit Advice Letter	1 day	Mon 10/21/24	Mon 10/21/24																
1444	PG&E - Advice Letter Approved	1 day	Wed 12/18/24	Wed 12/18/24																
1445	PG&E - Implementation Plan	1 day	Fri 2/14/25	Fri 2/14/25																
1446																				
1447																				



Project: IOU Master Task Timeli
Date: Fri 6/28/24

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			