

Line 1600 Scripps Poway Pkwy Project Schedule



<u>Approximate Intersection-to-Intersection Segments (east-to-west)</u>	<u>Approximate Date Range</u>
(CREW 1): Scripps Poway Pkwy: Pomerado Road to Springbrook Dr (City of Poway portion complete by approx. December 7)	November 1, 2021 – January 5, 2022
(CREW 1): Scripps Poway Pkwy: Springbrook Dr to Sunshine Peak Ct / Vail Ct	January 6 – February 2, 2022
(CREW 1): Scripps Poway Pkwy: Sunshine Peak Ct / Vail Ct to Village Ridge Rd / Cypress Canyon Rd	February 3 – March 9, 2022
(CREW 1): Scripps Poway Pkwy: Village Ridge Rd / Cypress Canyon Rd to east of Village Ridge Rd / Scripps Creek Drive	March 9 – April 1, 2022
(NIGHT CREW) : Scripps Poway Pkwy: Cara Way (crossing Interstate 15) to Alemania Rd (Sundays – Thursdays, 9:00 p.m. – 5:00 a.m.)	January 31 – March 20, 2022
(CREW 2): Scripps Poway Pkwy: East of Village Ridge Rd / Scripps Creek Dr to just before Scripps Summit Dr	November 1, 2021 – January 14, 2022
(CREW 2): Scripps Poway Pkwy: Just before Scripps Summit Dr to just before Scripps Highlands Dr	January 14 – March 7, 2022
(CREW 2): Scripps Poway Pkwy: Just before Scripps Highlands Dr to Cara Way	March 7 – March 21, 2022
(Additional Day Crew): Mercy Road: Alemania Rd to Branicole Lane	March 7 – April 14, 2022



Line 1600 Scripps Poway Pkwy Project Schedule



<u>Approximate Intersection-to-Intersection Segments (east-to-west)</u>	<u>Approximate Date Range</u>
Hydrotest	Mid-April 2022
Tie-in pipeline to system	End of April 2022
Restoration and final paving	May - June 2022